



# 2013

## Proposed Activities



# Next Steps and Possible Outputs



# MITHI



# A Way Forward for the 2nd Plenary

## MITHI OPTIONS

2013

- Creation of the MITHI Cluster Policy Group and the PMO: TOR and Project Initiation
- Possible project feasibility and consolidate requirements
- Finalize project TOR




2014

- Project Implementation
- Implementation of the TOR
- Project Monitoring by the PMO



2015

- Project Scale Up
- Project Evaluation
- Mainstreaming and Sustainability
  - Policy options
  - Capacity building and change management



# MITHI Structure

## SUGGESTIONS

### MITHI Steering Committee


- Overall monitoring of all MITHI initiatives
- Resource allocator for all MITHI initiatives
- Review and Evaluation

### MITHI Cluster Policy Group

- Operational Direction: Identification of projects and requirements
- Technology Management Model: Monitoring and Evaluation
- Priority setting for MITHI projects


### MITHI Cluster PMO

- Implementation of cluster projects; ensure successful project roll-out
- Identify on-the-ground requirements and needs
- Documentation of PMO activities



# MITHI Cluster Policy Group

## Tasks & Responsibilities



- **Autonomy**
  - Definition of task, roles, and responsibilities
  - Determine technology management model: project management standards
  - Determine cluster requirements
- **Administrative Task**
  - Report mechanism to MITHI Steering Committee



# MITHI Cluster Policy Group

## POSSIBLE OUTPUTS

### Terms of Reference


- Cluster Activities and schedules
- Roles and Tasks of the TWG and the PMO
- Oversight and QA practices

### Feasibility Study

- Initial Cluster Requirements: Strategic Plans and System Requirements
- Initial Cluster ICT audit (?)

### Definition of EA-related requirements

- Definition of the ff: Strategy, Infrastructure, Processes, Information, Applications
- Audit of Human Resources in relation to Technology Management
- Selection of Project Teams/Contractors



# MITHI Cluster PMO

## Formation of MDR Teams

CPMO Head  
(CIO)

Assistants/  
Consultants

Capacity  
Building

(G1)

Requirements  
Definition and  
Portfolio  
Development

(G2)

Implementation,  
Infrastructure  
Development,  
Procurement

(G3)

Change  
Management

(G4)



# MITHI Project Leveling (Suggestions from the sidelines)

**1**

Awareness/Portal Development

**2**

Registries/Databases

**3**

Transactional/Integrated Services

**4**

Collaboration



# Proposed Schedule (soft phases)

## 1<sup>st</sup> PHASE

### August

Finalize TOR for TWG and PMO

Convene TWG

Define Output Parameters and PM standards

### August-September

Review of Strategic Plans and Requirements Definition

Design Audit Tool


Convene PMO

### September

Define Key Strategy Goals and Processes

Infrastructure and HR Audit





# Proposed Schedule

## 2<sup>nd</sup> PHASE

### October

Define Information  
Level Requirements

Application Level  
Requirements

### November

Review of EA-level  
Requirements

Draft PMO-level  
implementation  
guidelines

Selection of Project  
Teams and  
Contractors

### December

Finalize Cluster Plan

Implementation  
Plan and Mechanics