

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PHF)			Contract Cost (PHF)			List of Invited Observers	Date of Receipt of Invitation										Remarks (Explaining changes from the APPI)				
				Pre-Proc Conference	Ads/Post of I/AEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turnover	Deadline		Total	MOOE	CO	Total	MOOE	CO		Pre-Proc Conf	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Delivery/ Accept						
																																		Feb-9		Mar-10	Mar-17	Mar-31	Mar-31
100010001	Closed Circuit Television (CCTV) Maintenance and Monitoring Services	AS	Public Bidding	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GoP	1,126,250.00																				Failed	
100010001	Preventive Maintenance of Automatic Fire Sprinkler System	AS	Public Bidding	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	GoP	635,000.00																				Failed	
100010001	Pest Control Services	AS	NP-SV	n/a	Feb-16	n/a	Feb-23	Feb-23	n/a	n/a	Mar-7	Mar-8	Mar-8	Mar-8	Mar-8	GoP	272,000.00																					Failed	
100010001	Termite Control Services	AS	NP-SV	n/a	Feb-16	n/a	Feb-23	Feb-23	n/a	n/a	Mar-7	Mar-8	Mar-8	Mar-8	Mar-8	GoP	490,000.00																					Failed	
100010001	Form on the FY 2016 Budget Execution Guidelines	BTB	NP- Lease of Venue	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Feb-11	Feb-12	Feb-12	Feb-15	Feb-15	GoP	450,000.00																					Failed	
100010001	Printing and Delivery of Barangay Bottom-up Budgeting (BBUB) Brochure	OSEC-RIU	NP-SV	n/a	Mar-9	n/a	n/a	Mar-16	17-Mar	n/a	Mar-17	Mar-17																									No deliveries yet		
100010001	DBM Anniversarv Rinas Supply, Delivery, Fabrication and Installation of Furniture for the DBM Library	AS OSEC	Public Bidding	n/a	Mar-9	n/a	n/a	Mar-16	Mar-18	n/a	Mar-18	Apr-4	Apr-4	Apr-18	Apr-18	GoP	180,000.00	800,000.00																			Deferred		
100010001	Consumables of Kyocera Printers a 55 carts of TK 454 Black, 54 carts TK-584 Black, 41 carts of TK-584C Cyan, Etc.	AS AS	Direct Contracting	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Apr-11	Apr-29	Apr-29	Apr-29	Apr-29																								
100010001	Administration of Psychometric Examinations for DBM Applicants and Employees	AS	NP-SV	n/a	11-Apr	n/a	n/a	11-Apr	Apr-18	n/a	Apr-19	Apr-26	Apr-26	May-1	May-1																								
100010001	Event Management and Logistical Support Services for the Conduct of the Public Expenditure Management Network in Asia (PEMNA) 2016 Plenary Conference	OSEC	NP-SV	n/a	n/a	n/a	n/a	n/a	n/a	n/a	May-17	May-18	May-23	Jun-8	Jun-11																								
100010001	Quality Assurance Services for the Design and Implementation of the Budget and Treasury Management System (BTMS) for the Government of the Philippines	OCIO	Agency to Agency	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a																							C/o PS	
100010001	Venue of the PEMNA 2016 Plenary Conference	OAADC	NP- Lease of Venue	n/a	n/a	n/a	n/a	n/a	n/a	n/a	May-30	May-30	May-30	Jun-9	Jun-9																								
100010001	Transportation Services	OAADC	NP-SV	n/a	20-May	n/a	n/a	27-May	27-May	n/a	May-27	May-27	May-27	Jun-7	Jun-7																								
100010001	Supplies	OAADC	NP-SV	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a																								
100010001	T-Shirts	OAADC	NP-SV	n/a	May-20	n/a	n/a	May-27	May-27	n/a	May-27	Jun-7	Jun-7	Jun-7	Jun-7																								
100010001	Souvenirs a. 180 pcs of Polvoron b. 180 pcs of Pastillas c. 180 pcs of Dried Manobo d. 180 pcs of Capiz Frame	OAADC	NP-SV	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a																								
100010001	Community Activity	OAADC	NP- Lease of Venue	n/a	n/a	n/a	n/a	n/a	n/a	n/a	5-27	May-27	May-27	Jun-10	Jun-10																								
100010001	Motor Vehicle	AS	Public Bidding	Jun-28																																			
100010001	Air-Conditioning Units	AS	Public Bidding	Jul-4	Jul-6	Jul-13																																	
100010001	Office Equipment	OCIO	NP-SV																																				
100010001	Appliance	OCIO	NP-SV																																				Second Semester Requirement
100010001	Kitchenware	OCIO	NP-SV																																			Second Semester Requirement	
100010001	Consulting Services- Communications Management Consultant for the Good Governance Legacy Project	OSEC	NP- Highly Technical Consultant	n/a	n/a	n/a	n/a	n/a	n/a	n/a	May-5	May-13	May-13	Jun-30	Jun-30																							Second Semester Requirement	
100010001	Conference Bag	OAADC	NP-SV	n/a	20-May	n/a	n/a	27-May	May-31	n/a	Jun-7	Jun-7	Jun-7	Jun-7	Jun-7																								
100010001	Conference Journal	OAADC	NP-SV	n/a	20-May	n/a	n/a	27-May	May-30	n/a	May-30	May-30	May-30	Jun-7	Jun-7																								
100010001	Colored Multi Function Printer/Scanner	OAADC	NP-SV	n/a	n/a	n/a	n/a	n/a	n/a	n/a	May-27	Jun-3	Jun-3	Jun-6	Jun-6																								
100010001	Filipiniana Clothes a. 47 pcs of Infinity Dress b. 47 pcs of Pamulelo c. 72 pcs of Barong	OAADC	NP-SV	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a																								
100010001	Cultural Performers	OAADC	NP-SV	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a																								
100010001	Radio Equipment	OAADC	NP-SV	n/a	20-May	n/a	n/a	27-May	May-30	n/a	May-30	Jun-3	Jun-3	Jun-3	Jun-3																								
100010001	Transportation Services for Intramuros Tour	OAADC	NP-SV	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a																								
100010001	Contingency Fund	OAADC	NP-SV	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a																								
100010001	Venue for the Program Expenditure Classification (PREXC) Briefings for GOCCs	FPRB	NP- Lease of Venue	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a																								
100010001	Supply and Delivery of Labcoas	FPRB	NP-SV	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a																								
100010001	Supply and Delivery of Lapel Microphones	FPRB	NP-SV	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a																								
100010001	Supply and Delivery of Mobile Printer	FPRB	NP-SV	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a																								
100010001	Supply and Delivery of MS Office Software	FPRB	NP-SV	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a																								
100010001	Supply and Delivery of Wireless Presenter	FPRB	NP-SV	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a																								
100010001	Supply and Delivery of Voice Recorders	FPRB	Agency to Agency	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a																								
100010001	Supplies and Materials	FPRB	Agency to Agency	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a																								
100010001	Community Building Activity	FPRB	NP-SV	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a																								

RECOMMENDING APPROVAL:

SHERYLL GRACE S. AROMIN
B.U.D & E.T. President

DANTE B. DE CHAVEZ
Member

DOLORES E. GALURA
Member

ANDREA CELENE M. MAGTALAS
Vice Chairperson

not present
SOFIA C. YANTO
Chairperson

Approved
Disapproved

BENJAMIN E. DIOKNO
Secretary, DBM

Date: July 13, 2016