

**SUPPLEMENTAL ANNUAL PROCUREMENT PLAN No. 4, CY 2018**

Code	Program/ Activity/ Project	End-User	Mode of Procurement	Schedule for Each Procurement Activity										Source of Funds	Estimated Budget PhP			Remarks/Activity (Brief Description of Program/Project)
				Pre-Proc Conf	Ads/Post of ITB	Pre-Bid Conf	Sub/Open of Bids	Bid Evaluation	Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Acceptance Turnover	PS	MOOE	
100010001	Construction of new building for DBM Central Office along General Solano St., San Miguel Manila and Improvement/Renovation of old DBM Arcache Building	AS	Public Bidding	1st Quarter										GoP			95,000,000.00	Construction of a new building to house the DBM NCR, Museum and DBM COA, including the improvement/renovation of the old Arcache Building to house the offices of Philippine Government Electronic Procurement System (PhilGEPS), Government Procurement Policy Board (GPPB) Executive Director and DBM RO IV-A.
											TOTAL			-	95,000,000.00			
											GRAND TOTAL =				95,000,000.00			

Prepared by BAC SECRETARIAT :

RECOMMENDING APPROVAL :

*[Signature]*  
VIRGILIO A. UMPACAN, JR.  
B.U.D.G.E.T. Representative

*[Signature]*  
EDEN D. PANGILINAN  
Member

*[Signature]*  
JESUS DIMPNA O. LEJOS  
Member

*[Signature]*  
ROWENA CANDICE M. RUIZ  
Member

*[Signature]*  
RYAN S. LUNA  
Vice Chairperson

*[Signature]*  
CLARITO ALEJANDRO D. MAGSINO  
Chairperson

Approved  
 Disapproved

*[Signature]*  
BENJAMIN E. DIOKNO  
Secretary, DBM

Date:

Department of Budget and Management



0SEC-2018-0206