FY 2015 ANNUAL PROCUREMENT PLAN DEPARTMENT OF BUDGET AND MANAGEMENT Regional Office I

Code	Procurement	PMO/	Mode of					Schedule for	or Each Procur	ement Activity					Source Estimated Budget (PhP)			(PhP)	Remarks (brief description of Pregram
(PAP)	Program/Project	End-User	Procurement	Pre-Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bid Evaluat Bids	on Post Qual	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Acceptance/ Turnever	of Funds	Total MODE CO			
// A.A.1.a																			
2.0.2	Supplies and Materials														-	-			
-do-	Office Supplies	DBM RO I	Negotiated (A to A)		Jan 6, 2015			Jan 14, 2015		Jan 14, 2015		Jan 14, 2015	Mar 31, 2015		G0P	283,000	283,000		1st quarter requirement
-do-	Office Supplies	DBM RO I	Negotiated (A to A)		Apr 1, 2015			Apr 11, 2015		Apr 11, 2015	1000	Apr 11, 2015	Jun 30, 2015		GOP	277,275	277,275		2nd quarter requirement
-do-	Office Supplies	DBM RO I	Negotiated (A to A)		Jul 1, 2015			Jul 9, 2015		Jul 11, 2015		Jul 11, 2015	Sep 30, 2015		G0P	255,000	255,000		3rd quarter requirement
-do-	Office Supplies	DBM RO I	Negotiated (A to A)		Oct 2, 2015			Oct 10, 2015		Oct 10, 2015		Oct 10, 2015	Dec 31, 2015		GOP	254,500	254,500		4th quarter requirement
	Utility Services																		
=do-	Water	DBM RO I	Negotiated (SVP)		Jan 7, 2015			Jan 15, 2015		Jan 16, 2015		Jan 16, 2015	Dec 31, 2015		90P	17,000	17,000		Continuation of contract
:do-	Electricity	DBM RO I	Direct Contracting		Jan 7, 2015			Jan 15, 2015		Jan 16, 2015		Jan 16, 2015	Dec 31, 2015		60F	504,000	504,000		There is only one provider in the local
	Communication Services																		
=do-	Postage	DBM RO I	Direct Contracting		Jan 7, 2015								Dec 31, 2015		60P	240,000	240,000		Through PPC only
=do-	Telephone - Landline	DBM RO I	w/ Previous contract		Jan 7, 2015								Dec 31, 2015		GOP	60,000	60,000		Continuation of contract
-do-	Telephone - Mobile	DBM RO I	w/ Previous contract		Jan 7, 2015		100	11/2 11/11					Dec 31, 2015		GOP	42,000	42,000		Continuation of contract
-do-	Professional Services	DBM RO I	w/ Previous contract							-			Dec 31, 2015		90P	668,000	668,000		
	General Services																		
-do-	Janitorial Services	DBM RO I	Public Bidding		Feb 3, 2015			Feb 11, 2015 Feb 12, 20	15 Feb 13, 2015	Feb 18, 2015	Feb 19, 2015	Feb 19, 2015	Dec 31, 2015		GOP	478,000	478,000		Year round
-do-	Security Services	DBM RO I	Public Bidding		Feb 3, 2015			Feb 11, 2015 Feb 12, 20	15 Feb 13, 2015	Feb 18, 2015	Feb 19, 2015	Feb 19, 2015	Dec 31, 2015		GOP	576,000	576,000		Year round
-do-	Other General Services	DBM RO I	Negotiated (SVP)		Jan 7, 2015			Jan 15, 2015		Jan 16, 2015		Jan 16, 2015	Mar 31, 2015		GOP	25,000	25,000		Quarterly requirement
-do-	Other General Services	DBM RO I	Negotiated (SVP)		Apr 1, 2015			Apr 10, 2015		Apr 13, 2015		Apr 13, 2015	Jun 30, 2015		GOP	25,000	25,000		Quarterly requirement
-do-	Other General Services	DBM RO I	Negotiated (SVP)		Jul 1, 2015			Jul 9, 2015		Jul 17, 2015		Jul 13, 2015	Sep 30, 2015		GOP	25,000	25,000		Quarterly requirement
do-	Other General Services	DBM RO I	Negotiated (SVP)		Oct 1, 2015			Oct 9, 2015		Oct 12, 2015		Oct 12, 2015	Dec 31, 2015		GOP	25,000	25,000		Quarterly requirement
	Repairs and Maintenance																		
∍do-	Building and Other Structures	DBM RO I	Negotiated (SVP)		Feb 4, 2015			Feb 12, 2015 Feb 13, 20	15	Feb 17, 2015		Feb 18, 2015	Feb 28, 2015		GOP	35,000	35,000		Quarterly requirement
-do-	Building and Other Structures	DBM RO I	Negotiated (SVP)		Apr 1, 2015			Apr 10., 2015		Apr 13, 2015		Apr 13, 2015	Jun 30, 2015		GOP	35,000	35,000		Quarterly requirement
=do-	Building and Other Structures	DBM RO I	Negotiated (SVP)		Jul 1, 2015	1		Jul 9, 2015		Jul 11, 2015		Jul 11, 2015	Sep 30, 2015	- 49	GOP	40,000	40,000		Quarterly requirement
-do-	Building and Other Structures	DBM RO I	Negotiated (SVP)		Oct 1, 2015			Oct 9, 2015		Oct 12, 2015		Oct 12, 2015	Dec 31, 2015		GOP	40,000	40,000		Quarterly requirement
-do-	Machinery and Equipment	DBM RO I	Negotiated (SVP)		Feb 10, 2015			Feb 18, 2015 Feb 20, 20	15	Feb 23, 2015	1	Mar 1, 2015	Mar 11, 2015		GOP	30,000	30,000		Quarterly requirement
-do-	Machinery and Equipment	DBM RO I	Negotiated (SVP)		Apr 13, 2015			Apr 21, 2015		Apr 27, 2015		Apr 27, 2015	Jun 30, 2015		GOP	35,000	35,000		Quarterly requirement
-do-	Machinery and Equipment	DBM RO I	Negotiated (SVP)		Jul 1, 2015			Jul 9, 2015		Jul 13, 2015		Jul 13, 2015	Sep 30, 2015		GOP	30,000	30,000		Quarterly requirement
-do-	Machinery and Equipment	DBM RO I	Negotiated (SVP)		Oct 5, 2015		k-T	Oct 13, 2015		Oct 14, 2015		Oct 14, 2015	Dec 31, 2015	1	GOP	35,000	35,000		Quarterly requirement
	Furniture and Fixtures	Domitio !	, rogonatou (o r.)		00,0,00										1, 5				
-do-	Junior Executive Chair	DBM RO I	Negotiated (SVP)		June 8, 2015			June 16, 2015		June 18, 2015		June 18, 2015	June 2	5, 2015	GOP	87,000	1	87,000	For the Officials and Employees of the
-do-	Executive Table	DBM RO I	Negotiated (SVP)		June 8, 2015			June 16, 2015		June 18, 2015		June 18, 2015	2000	5, 2015	GOP	40,000		40,000	Regional Office
-do-	Computer/Laptop Desk	DBM RO I	Negotiated (SVP)		June 8, 2015			June 16, 2015		June 18, 2015		June 18, 2015		5, 2015	GOP	96,000		96,000	-do-
-00	Building & Structures Outlays	Dom're i	Tregonated (641)		04110 0, 2010			0.000											
	Other Sctructures																		
-do-	Installation of Floor Tiles	DBM RO I	Negotiated (SVP)		June 8, 2015			June 16, 2015		June 18, 2015		June 18, 2015	June 2	5, 2015	GOP	82,000		82,000	Mess Hall and back lounge with an area of 78.75 sq. meters
-do-	Construction of Fire Exit	DBM RO I	Negotiated (SVP)		Mar 05, 2015			Mar 13, 2015		Mar 17, 2015		Mar 17, 2015	Mar 3	1, 2015	GOP	75,000		75,000	Second Floor of the building
VI.A.A.III. c.2	Supplies and Materials																		
-do-	Office Supplies		Shopping		Jan 5, 2015			Jan 13, 2015		Jan 14, 2015		Jan 15, 2015	Mar 31, 2015		GOP	47,600	47,600		1st quarter requirement
-do-	Office Supplies		Shopping		Apr 6, 2015			Apr 14, 2015		Apr 15, 2015		Apr 15, 2015	Jun 30, 2015		GOP	132,165	132,165		2nd quarter requirement
-do-	Office Supplies		Shopping	1 - 1 - 1	Jul 1, 2015			Jul 9, 2015		Jul 13, 2015		Jul 13, 2015	Sep 30, 2015		GOP	64,060	64,060		3rd quarter requirement
-do-	Office Supplies		Shopping		Oct 1, 2015			Oct 9, 2015		Oct 12, 2015		Oct 12, 2015	Dec 31, 2015		GOP	104,400	104,400		4th quarter requirement
-40-	Utility Services		C. Sphilig		500 1, 2015			0000,2010		301 12, 2010		JUL 12, 2010	500 01, 2010		-	10-1,-00	.5.,.50		
-do-	Water	DBM RO I	Negotiated (SVP)		Jan 7, 2015			Jan 15, 2015		Jan 16, 2015		Jan 16, 2015	Dec 31, 2015		GOP	12,000	12,000		There is only one provider in the local
40-	Electricity	35	Direct Contracting		Jan 7, 2015			Jan 15, 2015		Jan 16, 2015		Jan 16, 2015	Dec 31, 2015		GOP	263,000	263,000		There is only one provider in the local
	Communication Services		2.100t Oblitacing		04117, 2015			1 10, 2010		pa 70, 2015		0011 1012010	500 51, 2010		301	230,000	250,000		and the state of t
-do-	Telephone - Mobile	DBM RO I	w/ Previous contract		Jan 7, 2015								Dec 31, 2015		GOP	56,000	56,000		
-40-	Telephone - Landline	DOWN NO I	Frevious contract		Jan 7, 2015								Dec 31, 2015		301	135,000	135,000		
Total						-										5,229,000	4,849,000	380,000	
10.0.					-														

Prepared by:

VILMA T. JAVILLONAR BAC Secretariat Recommended by:

NENITA A. FAILON BAC Chairman Approved by:

VIRGINIA B. KARGANILLA Director IV (HOPE)