

**DEPARTMENT OF BUDGET AND MANAGEMENT RO VIII FY 2022 Annual Procurement Plan - Supplemental No. 4**

Date: May 31, 2022


Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Project)
					Ads/Post of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
100000100001000	Supply, Delivery, and Installation of Office Partitioning System	FAD	No	Public Bidding	June 4, 2022	June 28, 2022	July 11, 2022	July 22, 2022	GOP	2,015,000.00		2,015,000.00	Office Partitioning System
100000100001000	Supply, Delivery, and Installation of Cabling System of DBM Regional Office VIII Local Area Network, TV Cabling, and Electrical Cabling System	FAD	No	Public Bidding	June 4, 2022	June 28, 2022	July 11, 2022	July 22, 2022	GOP	747,000.00		747,000.00	Cabling System including Local Area Network, TV Cabling, and Electrical Cabling System
<b>GRAND TOTAL</b>										<b>2,762,000.00</b>	<b>-</b>	<b>2,762,000.00</b>	


Prepared by:

Recommending Approval (Bids and Awards Committee):

Approval:

  
**JOCEL M. C. BERICO**  
 BAC Secretariat


 **ABSAL N. ABAH**  
 Member

 **EMILIO M. ALBOS, III**  
 Member

 **LIBERACE N. LIMSIACO**  
 Member

 **JUVY A. LOBEDICA**  
 Vice-Chairperson

 **FLORITA M. LACDO-O**  
 Chairperson

 **IMELDA C. LACERAS, CESO III**  
 Director IV/Head of Procuring Entity