

Code (PAP)	Procurement Project	PRO/End-User	Early Procurement Activity	Mode of Procurement	Actual Procurement Activity																		Source of Funds	ABC (PAP)			Contract Cost (PAP)			Remarks (Explaining changes from the APP)	List of Observers	Date of Receipt of Invitation						Status	If failed, which specific stage?							
					Pre-Pres Conference	Adv Post of IB	No. of Days to commence procurement	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Average No. of Days to open bid proposals	Bid Evaluation	Post Qual	Date of SAC Resolution/Recommendation/Award	Days to conclude procurement	Accumulated Number of Days	Notice of Award	Contract Signing	Notice to Proceed	No. of Days to conclude procurement	Delivery/ Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO			Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion (if applicable)									
100010001	Offset Printing of Custom QR Bags with DBM Logo	ACTS	No	Section 53.9 - Small Value Procurement		2/21/2024	1				2/28/2024	7	3/4/2024	3/4/2024	3/4/2024	5	12	3/14/2024	3/14/2024	3/14/2024	1	5/6/2024	5/6/2024	GoP	109,000.00	109,000.00	-	95,100.00	95,100.00	-	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Awarded	n/a						
100010001	Supply and Delivery of Audio Equipment	ACTS	No	Section 53.9 - Small Value Procurement		4/1/2024	1				4/5/2024	4				0	0							GoP	-	-	-	-	-	-	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Failed procurement	Bid Submission						
100010001	Supply and Delivery of Portable Printer	ACTS	No	Section 53.9 - Small Value Procurement		3/14/2024	1				3/19/2024	5				0	0							GoP	-	-	-	-	-	-	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Failed procurement	Bid Submission						
100010001	Supply and Delivery of Portable Printer (2nd posting)	ACTS	No	Section 53.9 - Small Value Procurement		3/27/2024	1				4/3/2024	7	4/5/2024	4/5/2024	4/5/2024	0	12	4/5/2024	4/18/2024	4/18/2024	10	4/19/2024	4/19/2024	GoP	7,495.00	7,495.00	-	7,495.00	7,495.00	-	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Awarded	n/a						
100010001	Supply and Delivery of Teleprinter	ACTS	No	Section 53.9 - Small Value Procurement		3/6/2024	1				3/11/2024	5				0	0							GoP	-	-	-	-	-	-	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Failed procurement	Bid Submission						
100010001	Supply and Delivery of Teleprinter (2nd posting)	ACTS	No	Section 53.9 - Small Value Procurement		3/14/2024	1				3/19/2024	5	3/26/2024	3/26/2024	3/27/2024	7	13	3/27/2024	4/8/2024	4/8/2024	12	4/11/2024	4/11/2024	GoP	7,000.00	7,000.00	-	5,187.00	5,187.00	-	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Awarded	n/a						
100010001	Rental of Multi-Function Colored Printers	AS	No	Section 53.1 - Two-Phase Bidding	3/5/2024	3/12/2024	7	3/19/2024			4/2/2024	21	4/2/2024	4/16/2024	4/16/2024	14	42	6/24/2024	7/19/2024	7/19/2024	0			GoP	3,450,000.00	3,450,000.00	-	1,910,160.00	1,910,160.00	-	n/a	CCW, PCCL COA	3/12/2024	3/27/2024	3/27/2024	3/27/2024	4/11/2024	n/a	Awarded	n/a						
100010001	Lease of Venue for the PH-DGP Institutionalization Activities (Central Visayas Region)	FPRB	No	Section 53.10 - Lease of Real Property and Venue			0					0				0	0	2/16/2024	2/16/2024	2/16/2024	1			GoP	824,100.00	824,100.00	-	820,120.00	820,120.00	-	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Awarded	n/a						
100010001	Lease of Venue for the PH-DGP Institutionalization Activities (Davao Region)	FPRB	No	Section 53.10 - Lease of Real Property and Venue			0					0				0	0	2/27/2024	2/27/2024	2/27/2024	1			GoP	980,500.00	980,500.00	-	980,500.00	980,500.00	-	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Awarded	n/a						
100010001	Lease of Venue for the PH-DGP Institutionalization Activities (Iloilo Region)	FPRB	No	Section 53.10 - Lease of Real Property and Venue			0					0				0	0	4/17/2024	4/17/2024	4/17/2024	1			GoP	928,400.00	928,400.00	-	726,000.00	726,000.00	-	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Awarded	n/a						
100010001	Lease of Venue for the PH-DGP Institutionalization Activities (MIMAROPA)	FPRB	No	Section 53.10 - Lease of Real Property and Venue			0					0				0	0	5/6/2024	5/6/2024	5/6/2024	1			GoP	687,200.00	687,200.00	-	460,000.00	460,000.00	-	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Awarded	n/a						
100010001	Lease of Venue for the PH-DGP Institutionalization Activities (Zamboanga Peninsula)	FPRB	No	Section 53.10 - Lease of Real Property and Venue			0					0				0	0	6/14/2024	6/10/2024	6/14/2024	1			GoP	548,000.00	548,000.00	-	547,700.00	547,700.00	-	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Awarded	n/a						
SAPP NO. 2																																														
100010001	Lease of Hotel Rooms (Accommodation) for the CY 2024 First (1st) Quarter Regional Coordination Meeting (RCM)	LGRCB	No	Section 53.10 - Lease of Real Property and Venue			0					0				0	0	3/5/2024	3/5/2024	3/5/2024	1			GoP	436,480.00	436,480.00	-	422,400.00	422,400.00	-	This supersedes project No. 61 in the approved CY 2024 APP to reflect the changes in the Project Title and in the Estimated Budget, from P115,000.00 to P436,480.00						n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Awarded	n/a
SAPP NO. 3																																														
100010001	Managed Services for the Development of the Budget and Management System of the DBM	OCHO	Yes	Public Bidding	3/28/2024	4/9/2024	14	4/16/2024	4/26/2024			0				0	31							GoP	-	-	-	-	-	-	Superseded by SAPP 8						CCW, PCCL COA, COFLCO	4/11/2024	4/19/2024	n/a	n/a	n/a	n/a	n/a	Failed Bidding	Short-listing
100010001	Managed Services for the Development of the Identity and Access Management (IAM) of the DBM	OCHO	Yes	Public Bidding	3/28/2024	4/9/2024	14	4/16/2024	4/26/2024			0				0	31							GoP	-	-	-	-	-	-	Superseded by SAPP 6						CCW, PCCL COA, COFLCO	4/11/2024	4/19/2024	n/a	n/a	n/a	n/a	n/a	Failed Bidding	Short-listing
100010001	Provision of Lease of Venue, Meals, Refreshments and Accommodation for the Secretariat for the PEMNA B-COP Meeting	BPSG	No	Section 53.10 - Lease of Real Property and Venue			0					0				0	0	3/22/2024	3/22/2024	3/22/2024	1			GoP	1,780,400.00	1,780,400.00	-	1,780,400.00	1,780,400.00	-	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Awarded	n/a					
100010001	Provision of an Events Management Service for the PEMNA B-COP Meeting	BPSG	No	Section 53.9 - Small Value Procurement		3/12/2024	1				3/15/2024	3	3/15/2024	3/15/2024	3/15/2024	0	6	3/22/2024	3/22/2024	3/22/2024	1			GoP	580,000.00	580,000.00	-	507,360.00	507,360.00	-	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Awarded	n/a					
100010001	Provision of Travel and Tours Services for the Community Building Activity (CBA) of the PEMNA B-COP Participants	BPSG	No	Section 53.9 - Small Value Procurement		3/12/2024	1				3/15/2024	3	3/15/2024	3/15/2024	3/15/2024	0	6	3/29/2024	3/29/2024	3/29/2024	1			GoP	339,200.00	339,200.00	-	330,000.00	330,000.00	-	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Awarded	n/a					

Case (APP)	Procurement Project	PRM/ End User	Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Actual Procurement Activity																Source of Funds	ABC (P/P)			Contract Cost (P/P)			Remarks (Explaining changes from the APP)	List of Observers	Date of Receipt of Invitation						Status	If failed, which specific stage?		
						Adm Post of IB	No. of Days to commence procurement	Pre-Bid Conf	Eligibility Check	Sub-Open of Bids	Average No. of Days to open bid proposals	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendation Award	Days to conclude procurement	Accumulated Number of Bids	Notice of Award	Contract Signing	Notice to Proceed	No. of days to conclude procurement	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE			CO	Pre-Bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qual			Delivery/ Completion (if applicable)	
100010001	Supply and Delivery of Meeting Kits for the PEMNA B-CoP Meeting	BPSG	No	Section 53.9 - Small Value Procurement		3/11/2024	1				3/14/2024	3	3/14/2024	3/14/2024	3/15/2024	0	7	3/19/2024	3/19/2024	3/19/2024	1	3/22/2024	3/22/2024	GoP	148,800.00	148,800.00	-	132,000.00	132,000.00	-	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Awarded	n/a
100010001	Engagement of Highly Technical Consultant on Enterprise Architecture (EA) for the Integrated Financial Management Information System (IFMIS)	OCIO	No	Section 53.7 - Highly Technical Consultant		4/16/2024	1					0				0	0						GoP	1,200,000.00	1,200,000.00	-	-	-	-	n/a	CCW, PCCL COA	n/a	n/a	n/a	n/a	5/15/2024	n/a	Failed procurement	Documentary requirements	
100010001	Engagement of a Highly Technical Consultant on Solution Architecture (SA) for the Integrated Financial Management Information Systems (IFMIS)	OCIO	No	Section 53.7 - Highly Technical Consultant		4/19/2024	1					0		5/21/2024	6/11/2024	1	58	7/13/2024	8/7/2024	8/7/2024	28		GoP	1,200,000.00	1,200,000.00	-	1,200,000.00	1,200,000.00	-	n/a	CCW, PCCL COA	n/a	n/a	n/a	n/a	5/15/2024	n/a	Awarded	n/a	
100010001	Engagement of a Highly Technical Consultant on Data Architecture (DA) for the Integrated Financial Management Information Systems (IFMIS)	OCIO	No	Section 53.7 - Highly Technical Consultant		4/19/2024	1					0		5/21/2024	5/29/2024	1	42	6/27/2024	7/16/2024	7/16/2024	19		GoP	1,200,000.00	1,200,000.00	-	1,200,000.00	1,200,000.00	-	n/a	CCW, PCCL COA	n/a	n/a	n/a	n/a	5/15/2024	n/a	Awarded	n/a	
100010001	Supply and Delivery of Rings for the CY 2024 implementation of DBM Rewards and Recognition System	AS	No	Public Bidding		6/18/2024	6/25/2024	7	7/2/2024	7/16/2024	7/16/2024	21	7/16/2024	7/23/2024	7/23/2024	0	7	8/15/2024	8/9/2024	8/9/2024	25		GoP	2,860,000.00	2,860,000.00	-	2,860,000.00	2,860,000.00	-	n/a	CCW, PCCL COA	6/19/2024	7/10/2024	7/19/2024	7/10/2024	7/17/2024	n/a	Awarded	n/a	
100010001	Supply and Delivery of Glass Plaques for the CY 2024 implementation of DBM Rewards and Recognition System	AS	No	Section 53.9 - Small Value Procurement		5/22/2024	1					5	5/29/2024	5/29/2024	5/31/2024	2	9	6/4/2024	6/7/2024	6/7/2024	3		GoP	131,000.00	131,000.00	-	92,400.00	92,400.00	-	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Awarded	n/a		
100010001	Supply and Delivery of Camera for Photography, Livestream Video Support and Other Accessories and Equipment	ACTS	No	Public Bidding																																				
100010001	Lot 1: Supply, Delivery, and Testing of Camera with Lens for Photography	ACTS	No	Public Bidding		4/16/2024	4/23/2024	7	4/30/2024	5/14/2024	5/14/2024	21	5/14/2024	5/28/2024		14	0						GoP								n/a	CCW, PCCL COA	4/24/2024	5/6/2024	5/6/2024	5/6/2024	5/23/2024	n/a	Failed Bidding	Post-qualification
100010001	Lot 1: Supply, Delivery, and Testing of Camera with Lens for Photography (2nd Posting)	ACTS	No	Public Bidding		6/13/2024	1	6/20/2024	9/10/2024	9/10/2024	25	9/10/2024	9/10/2024		0	0							GoP	838,930.00	19,630.00	819,300.00	703,000.00	-	703,000.00		n/a	CCW, PCCL COA	6/20/2024	9/4/2024	9/4/2024	9/4/2024	9/18/2024	n/a	Awarded	
100010001	Lot 2: Supply, Delivery, and Testing of Photography Equipment Accessories	ACTS	No	Public Bidding		4/16/2024	4/23/2024	7	4/30/2024	5/14/2024	5/14/2024	21	5/14/2024			0	0					GoP								n/a	CCW, PCCL COA	4/24/2024	5/6/2024	5/6/2024	5/6/2024	n/a	Failed Bidding	Bid Submission		
100010001	Lot 3: Supply, Delivery, and Testing of Livestream Video Support Equipment and Accessories	ACTS	No	Public Bidding		4/16/2024	4/23/2024	7	4/30/2024	5/14/2024	5/14/2024	21				0	0					GoP								n/a	CCW, PCCL COA	4/24/2024	5/6/2024	5/6/2024	5/6/2024	n/a	Failed Bidding	Bid Submission		
100010001	Supply, Delivery, and Testing of Mirrorless Full Frame Camera	MACRO	No	Public Bidding		4/2/2024	4/16/2024	14	4/23/2024	5/7/2024	5/7/2024	21				0	0					GoP								n/a	CCW, PCCL COA	4/17/2024	5/2/2024	5/2/2024	5/2/2024	n/a	Failed Bidding	Bid Submission		
100010001	Supply, Delivery, and Testing of Mirrorless Full Frame Camera (2nd posting)	MACRO	No	Public Bidding		4/2/2024	5/21/2024	49	5/28/2024	6/11/2024	6/11/2024	21				0	0					GoP	153,332.33		153,332.33					n/a	CCW, PCCL COA	5/23/2024	6/5/2024	6/5/2024	6/5/2024	n/a	Failed Bidding	Bid Submission		
100010001	Subscription to Immutable and Verifiable Attributes Blockchain for the DBM Action Document Releasing System (ADRS)	OCIO	No	Public Bidding		5/21/2024	5/28/2024	7	6/4/2024	6/18/2024	6/18/2024	21	6/18/2024			1	28					GoP								This supersedes project No. 39 in the approved CY 2024 Supplemental APP No. 3 to reflect the change in the Project Title and type of procurement, from consulting services to subscription.	CCW, PCCL COA	5/29/2024	6/13/2024	6/13/2024	6/13/2024	n/a	Failed Bidding	Bid Submission		
BAPP NO. 4																																								
100010001	Provision for Lease of Translation Booth and Equipment with Receivers for the PEMNA B-CoP Meeting	BPSG	No	Section 53.9 - Small Value Procurement		3/14/2024	1					5	3/19/2024	3/19/2024	3/19/2024	0	5	3/22/2024	3/22/2024	3/22/2024	1	2/27/2024		GoP	459,869.33	489,869.33	-	408,800.00	408,800.00	-	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Awarded	n/a
BAPP NO. 6																																								
100010001	Subscription to Dedicated Fiber-Optic High Speed Internet	OCIO	No	Public Bidding		4/2/2024	4/30/2024	28	5/7/2024	5/21/2024	5/21/2024	21	5/21/2024	5/28/2024		7	0					GoP								This supersedes project No. 37 in the approved CY 2024 APP to reflect the change in the Project Title.	CCW, PCCL COA	5/2/2024	5/15/2024	5/15/2024	5/15/2024	5/23/2024	n/a	Failed Bidding	Post-qualification	
100010001	Procurement of Electronic Typewriter and its Consumables	AS	No	Section 53.9 - Small Value Procurement		5/10/2024	1					5	5/15/2024			0	5					GoP								n/a	n/a	n/a	n/a	n/a	n/a	n/a	Failed procurement	Submission of quotations		
100010001	Procurement of Electronic Typewriter and its Consumables (2nd posting)	AS	No	Section 53.9 - Small Value Procurement		6/6/2024	1					5	6/11/2024			0	5					GoP	47,000.00	47,000.00	-	-	-	-	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Failed procurement	Submission of quotations		

Code (PAP)	Procurement Project	BMO Bid/Maker	Early Procurement Activity	Mode of Procurement	Actual Procurement Activity																	Source of Funds	ARC (PAP)			Contract Cost (PAP)			Remarks (Explaining changes from the APP)	List of Observers	Date of Receipt of Invitation						Status	If failed, which specific stage?						
					Pre-Proc Conference	Adv. Post of IB	No. of Days to commence procurement	Pre-Bid Conf	Eligibility Check	Sub-Open of Bids	Average No. of Days to open bid proposals	Bid Evaluation	Post Qual	Date of BAO Resolution/Recommendatory Award	Days to conclude procurement	Accumulated Number of Days	Notice of Award	Contract Signing	Notice to Proceed	No. of days to conclude procurement	Delivery/ Completion		Inspection & Acceptance	Total	MOOR	CO	Total	MOOR			CO	Pre-Bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Bid			Bidder's Acceptance (if available)					
100010001	Waterproofing of Building IV	AS	No	Section 53.9 - Small Value Procurement		8/7/2024	1			8/11/2024	4									GoP														Failed procurement	Evaluation of quotations									
100010001	Waterproofing of Building IV (2nd posting)	AS	No	Section 53.9 - Small Value Procurement		6/14/2024	1			6/19/2024	5	6/19/2024	6/27/2024	6/27/2024	8	13	7/2/2024	7/8/2024	7/8/2024	0														Terminated per Termination Order dated 04 November 2024	n/a									
100010001	Supply and Delivery of Polycarbonate Sheets	AS	No	Section 53.9 - Small Value Procurement		6/6/2024	1			6/11/2024	5	6/25/2024	6/25/2024		0	0	7/4/2024	7/17/2024	7/17/2024	13														Awarded	n/a									
100010001	Procurement of Supplies for the Driver's Lounge	AS	No	Section 53.9 - Small Value Procurement		5/31/2024	1			6/5/2024	5				0	0				0													Failed procurement	Bid Evaluation										
100010001	Procurement of Supplies for the Driver's Lounge (2nd Posting)	AS	No	Section 53.9 - Small Value Procurement		6/14/2024	1			6/20/2024	6	7/10/2024	7/10/2024		0	0				0													Failed procurement	Bid Evaluation										
100010001	Procurement of Supplies for the Driver's Lounge (3rd Posting)	AS	No	Section 53.9 - Small Value Procurement		7/22/2024				7/25/2024																							Failed procurement	Bid Evaluation										
100010001	Procurement of Supplies for the Driver's Lounge (4th Posting)	AS	No	Section 53.9 - Small Value Procurement		8/8/2024				8/13/2024		8/19/2024	8/19/2024				8/23/2024	9/9/2024	9/9/2024															Awarded	N/A									
100010001	Supply and Delivery of Mid-range Laptops	AS	No	Public Bidding	5/21/2024	5/28/2024	7	6/4/2024	6/26/2024	6/28/2024	0	6/29/2024	7/16/2024	7/16/2024	18	18	6/6/2024	9/9/2024	9/19/2024	44															Awarded	n/a								
100010001	Supply, Delivery and Administration of Influenza Vaccines	AS	No	Section 53.9 - Small Value Procurement		6/14/2024	1			6/20/2024	6	6/21/2024	6/21/2024		0	0				0													Failed procurement	Bid Evaluation										
100010001	Supply, Delivery and Administration of Influenza Vaccines (2nd Posting)	AS	No	Section 53.9 - Small Value Procurement		7/11/2024				7/19/2024		7/20/2024	7/20/2024				8/2/2024	8/9/2024	8/9/2024															Awarded	N/A									
100010001	Supply and Delivery of Office Supplies, Parts and Equipment used in Official Operations	AS	No	Section 53.9 - Small Value Procurement																																								
100010001	Supply and Delivery of Brass Plate Signage	AS	No	Section 53.9 - Small Value Procurement		10/2/2024				10/8/2024		10/10/2024	10/10/2024				10/23/2024	11/6/2024	11/8/2024	18															Awarded	N/A								
100010001	Supply and Delivery of Business Cards for DBM Official	AS	No	Section 53.9 - Small Value Procurement		11/4/2024				11/7/2024		12/11/2024	12/11/2024				12/15/2024	12/20/2024	12/20/2024	5															Awarded	N/A								
100010001	Supply and Delivery of IP Phones	AS	No	Section 53.9 - Small Value Procurement		11/15/2024				11/20/2024		12/5/2024	12/5/2024				12/9/2024	12/20/2024	12/20/2024	11															Awarded	N/A								
SAPP NO. 9																																												
100010001	Security Manpower Services	AS	Yes	Public Bidding	5/14/2024	5/21/2024	7	5/28/2024		6/11/2024	21	6/11/2024	6/25/2024	6/26/2024	14	45	7/5/2024	7/12/2024	7/12/2024	7															This supersedes project No. 1 in the approved CY 2024 Annual Procurement Plan to reflect the changes in the Schedule for Each Procurement Activity and the details of the Multi-Year Contractual Authority (MYCA) for the Project.	CCW, PCCL COA	5/23/2024	6/5/2024	6/5/2024	6/13/2024	6/19/2024	n/a	Awarded	n/a
SAPP NO. 10																																												
100010001	Book Binding of Various Issuances (2nd Posting)	AS	No	Section 53.9 - Small Value Procurement		7/8/2024	1			7/11/2024	3	7/15/2024	7/15/2024																						This supersedes project No. 45 in the approved CY 2024 Annual Procurement Plan (APP) to reflect the changes in the Schedule for Each Procurement Activity.	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Failed procurement	Evaluation of quotations
100010001	Book Binding of Various Issuances (3rd Posting)	AS	No	Section 53.9 - Small Value Procurement		7/22/2024				7/25/2024																												Failed procurement	Submission of quotations					
100010001	Book Binding of Various Issuances (4th Posting)	AS	No	Section 53.9 - Small Value Procurement		8/8/2024				8/13/2024		8/19/2024	8/19/2024																									Failed procurement	Evaluation of quotations					
100010001	Book Binding of Various Issuances (5th Posting)	AS	No	Section 53.9 - Small Value Procurement		9/18/2024				9/23/2024		9/24/2024	9/24/2024																										Failed procurement	Evaluation of quotations				

Code (PAP)	Procurement Project	PAC/End User	Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Actual Procurement Activity														Source of Funds	ARG (PAP)			Contract Cost (PAP)			Remarks (Explaining changes from the APP)	List of Observers	Date of Receipt of Invitation						Status	If failed, which specific stage?			
						Ads Post at ID	No. of Days to commence procurement	Pre-Bid Cost	Eligibility Check	Sub-Open of Bids	Average No. of Days to open bid proposals	Bid Evaluation	Post Qual	Date of RBC Resolution/Recommendation Award	Days to conclude procurement	Accumulated Number of Days	Notice of Award	Contract Signing	Notice to Proceed		No. of days to conclude procurement	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO			Total	MOOE	CO	Pre-bid Cost	Eligibility Check	Sub-Open of Bids			Bid Evaluation	Post Qual	Delivery/ Acceptance (if applicable)
100010001	Book Binding of Various Issuances (2nd Posting)	AS	No	Section 53.9 - Small Value Procurement		10/31/2024				11/7/2024		11/8/2024	11/8/2024				11/12/2024	11/19/2024	11/19/2024				40,000.00	40,000.00		30,000.00	30,000.00			n/a	n/a	n/a	n/a	n/a	n/a	n/a	Awarded	N/A	
100010001	KOHA Integrated Library System Implementation and Support	ACTS	No	Section 53.9 - Small Value Procurement		6/13/2024	1			6/18/2024	5	6/18/2024	6/18/2024	6/18/2024	0	5	7/3/2024	7/11/2024	7/11/2024	8			360,000.00	360,000.00		360,000.00	360,000.00			n/a	n/a	n/a	n/a	n/a	n/a	n/a	Awarded	n/a	
100010001	Procurement of Books	ACTS	No	Section 53.9 - Small Value Procurement		6/27/2024	1			7/5/2024	6	8/6/2024	8/6/2024		0	0	8/5/2024	8/29/2024	8/29/2024	20			144,000.00	144,000.00		138,067.00	138,067.00			n/a	n/a	n/a	n/a	n/a	n/a	n/a	Awarded	n/a	
100010001	Training of Trainers for the Resource Speakers and Subject Matter Experts of the DDM Ros, Staff from the ACTS, LORCS, and SPIB for the Rollout of the PMCP and IAM for LGUs, 2023 Edition	ACTS	No	Section 53.10 - Lease of Real Property and Value			0				0				0	0	5/31/2024	5/31/2024	5/31/2024	1			1,572,000.00	1,572,000.00		1,455,500.00	1,455,500.00			n/a	n/a	n/a	n/a	n/a	n/a	n/a	Awarded	n/a	
100010001	Procurement of Tokens for the Delegates in Foreign Study Visits	ACTS	No	Section 53.9 - Small Value Procurement		6/14/2024	1			6/29/2024	5				0	0				0										n/a	n/a	n/a	n/a	n/a	n/a	n/a	Failed procurement	S/O of Bids	
100010001	Supply and Delivery of Desktop Computers	ACTS	No	Section 53.9 - Small Value Procurement		6/13/2024	1			6/18/2024	5	6/18/2024	6/18/2024	6/18/2024	0	5	7/1/2024	8/5/2024	8/5/2024	35			100,400.00		100,400.00	89,698.00	89,698.00			n/a	n/a	n/a	n/a	n/a	n/a	n/a	Awarded	n/a	
100010001	Procurement of Overhead Scanner	ACTS	No	Section 53.9 - Small Value Procurement		6/14/2024	1			6/29/2024	6	8/29/2024	6/29/2024		0	0	7/4/2024	8/6/2024	8/6/2024	33			55,000.00		55,000.00	45,288.00	45,288.00			n/a	n/a	n/a	n/a	n/a	n/a	n/a	Awarded	n/a	
100010001	Supply and Delivery of Leather Portfolios for Capacity Development Activities	ACTS	No	Section 53.9 - Small Value Procurement		7/2/2024	1			7/5/2024	3				0	0				0										n/a	n/a	n/a	n/a	n/a	n/a	n/a	Failed procurement	S/O of Bids	
100010001	Supply and Delivery of Leather Portfolios for Capacity Development Activities (2nd Posting)	ACTS	No	Section 53.9 - Small Value Procurement		8/15/2024				8/29/2024		9/4/2024	9/4/2024				8/6/2024	9/26/2024	9/26/2024				174,000.00	174,000.00		99,120.00	99,120.00			n/a	n/a	n/a	n/a	n/a	n/a	n/a	Awarded	N/A	
100010001	Supply and Delivery of Training Kits for the PMCP LGU Participants	ACES Group	No	Public Bidding		6/16/2024	7	7/2/2024	7/16/2024	7/16/2024	21	7/16/2024	7/23/2024	7/23/2024	0	7	8/14/2024	8/27/2024	8/27/2024	13			1,930,000.00	1,930,000.00		1,824,984.00	1,824,984.00			n/a	CCW, PCC, COA	6/26/2024	7/10/2024	7/10/2024	7/10/2024	7/17/2024	n/a	Awarded	n/a
BAPP NO. 11																																							
100010001	Lease of Venue for the Conduct of Developing Disaster Risk Management Budget Allocation Strategies, Linking Disaster Risk Reduction and Insurance Training Workshop	BPSG	No	Section 53.10 - Lease of Real Property and Value			0				0				0	0	7/8/2024	7/8/2024	7/8/2024	1			383,333.33	383,333.33		383,333.33	383,333.33			n/a	n/a	n/a	n/a	n/a	n/a	n/a	Awarded	n/a	
BAPP NO. 12																																							
100010001	Source Code Repository and Management Enterprise License Subscription	ICTSS	No	Section 53.9 - Small Value Procurement		8/19/2024				8/22/2024																				n/a	n/a	n/a	n/a	n/a	n/a	n/a	Failed procurement	S/O of Bids	
	Source Code Repository and Management Enterprise License Subscription (2nd Posting)	ICTSS	No	Section 53.9 - Small Value Procurement		9/2/2024				9/5/2024		9/6/2024	9/6/2024				9/10/2024	9/17/2024	9/17/2024				410,000.00	410,000.00		300,000.00	300,000.00			n/a	n/a	n/a	n/a	n/a	n/a	n/a	Awarded	N/A	
100010001	Renewal of Adobe Cloud-Based Multimedia Editing Tool Subscription	ICTSS	No	Public Bidding		6/6/2024	14	6/27/2024	9/10/2024	9/10/2024	21	9/10/2024	9/24/2024	10/4/2024	14	157	10/11/2024	11/4/2024	11/9/2024	26	11/24/2024	11/24/2024	3,525,600.00	3,525,600.00		3,074,351.88	3,074,351.88			CCW, PCC, COA	5/20/2024	9/4/2024	9/4/2024	9/4/2024	9/18/2024	n/a	Awarded	n/a	
100010001	Maintenance of Passenger Elevators	AS	No	Section 53 - Direct Contracting		7/25/2024						9/10/2024	9/10/2024		42		9/23/2024	10/4/2024	10/4/2024	11			2,690,000.00	2,690,000.00		2,668,500.00	2,668,500.00			CCW, PCC, COA	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Awarded	n/a
100010001	Tool for Oracle Subscription	ICTSS	No	Section 53.9 - Small Value Procurement		8/19/2024				8/22/2024		8/22/2024	9/5/2024				9/10/2024	9/24/2024	9/24/2024	14			825,000.00	825,000.00		811,000.00	811,000.00			n/a	n/a	n/a	n/a	n/a	n/a	n/a	Awarded	N/A	
100010001	Microsoft 365 Software Subscription	ICTSS	No	Section 53.5 - Agency to Agency		n/a	n/a										7/12/2024	7/12/2024	7/12/2024	0			52,233,912.00	52,233,912.00		52,233,912.00	52,233,912.00			n/a	n/a	n/a	n/a	n/a	n/a	n/a	Awarded	N/A	
100010001	Microsoft Power Platform Software Subscription for GMS PSPOP	ICTSS	No	Section 53.5 - Agency to Agency		n/a	n/a										7/12/2024	7/12/2024	7/12/2024	0			19,215,978.00	19,215,978.00		19,215,978.00	19,215,978.00			n/a	n/a	n/a	n/a	n/a	n/a	n/a	Awarded	N/A	

Code (PAP)	Procurement Project	PAP/End User	Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Add'l Part of IS	No. of Days to commence procurement	Finalized Conf	Eligibility Check	Sub-Open of Bids	Average No. of Days to open bid proposals	Bid Evaluation	Part Eval	Date of BAC Resolution Recommended Award	Days to complete procurement	Accumulative Number of Days	Notice of Award	Contract Signing	Notice to Proceed	No. of Days to complete procurement	Delivery/Completion	Inspection & Acceptance	Source of Funds	ABC (PAP)			Contract Cost (PAP)			Remarks (Explaining changes from the APP)	List of Observers	Date of Receipt of Invitation					Status	If filed, which specific stage?				
																								Total	MOOE	GO	Total	MOOE	GO			Pre-Bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Part Eval			Delivery/Completion (if applicable)			
100010001	Procurement of Medical Supplies, Medicines and Equipment for the DBM CO Clinic Lot 1: Supply and Delivery of Medical Supplies and Medicines for the DBM CO Clinic	AS	No	Section 53.9 - Small Value Procurement		8/8/2024	1			8/13/2024	5				0	0				0			GoP	150,000.00	150,000.00													Ongoing	n/a			
SAPP NO. 8																																										
100010001	Supply and Delivery of Toilet Seat Covers	AS	No	Section 53.9 - Small Value Procurement		7/2/2024	1			7/5/2024	3				0	0				0			GoP	317,100.00	317,100.00														Ongoing	n/a		
SAPP NO. 14																																										
100010001	Subscription to Dedicated Fiber-Optic High Speed Internet	Office of the Chief Information Officer	No	Public Bidding		9/17/2024		9/24/2024	10/8/2024	10/8/2024													GoP	8,000,000.00	8,000,000.00														Ongoing	n/a		
SAPP NO. 17																																										
100010001	Maintenance Services for New Toyota Motor Vehicles	Administrative Services (AS)	No	Negotiated Procurement (NP) - 2 Failed Biddings		9/24/2024	10/1/2024			10/9/2024	10/29/2024	28		10/29/2024	11/22/2024	11/22/2024							GoP	4,200,000.00	4,200,000.00	4,075,882.50	4,075,882.50												Ongoing	n/a		
100010001	Supply, Delivery, Installation, Configuration, Testing and Commissioning of Audio System	AS	No	Public Bidding		10/1/2024	10/8/2024			10/22/2024	11/5/2024	28		11/5/2024	11/12/2024	11/12/2024								8,100,000.00	3,784,000.00	4,318,000.00	7,899,160.00	3,383,169.00	4,318,000.00											Ongoing	n/a	
100010001	Supply, Delivery, Installation, Configuration, Testing and Commissioning of LED Wall Display System	AS	No	Public Bidding		11/12/2024	11/15/2024			11/22/2024	12/2/2024	53		1/7/2025										13,900,000.00		13,900,000.00														Ongoing	n/a	
100010001	Supply and Delivery of Modular Workstations for the DBM Central Office	AS	No	Public Bidding		10/1/2024	11/5/2024			11/15/2024	12/5/2024	28		1/26/2025	12/17/2024	12/17/2024								10,190,000.00	10,190,000.00														Ongoing	n/a		
SAPP NO. 18																																										
100010001	Supply and Delivery of Training Kits for the PFMCP-LGU Participants	ACTS	No	Repeat Order		11/8/2024	11/20/2024			n/a	11/21/2024	11/21/2024		11/21/2024	11/26/2024	11/26/2024							GoP	458,250.00	458,250.00	458,248.00	458,248.00													Ongoing	n/a	
100010001	Procurement of Desktop Computers and Computer Monitors	Information and Communications Technology Systems Service	No	NP-SVP																				888,000.00		888,000.00														Ongoing	n/a	
SAPP NO. 19																																										
100010001	Supply, Delivery, and Testing of Livestream Video Support Equipment and Accessories	ACTS	No	NP-SVP		11/7/2024				11/12/2024				11/12/2024	12/13/2024									255,828.00	122,835.00	132,993.00														Ongoing	n/a	
SAPP NO. 22																																										
100010001	Low Earth Orbit Satellite Internal Subscription	ICTSS	No	Public Bidding		11/29/2024		12/6/2024	1/7/2025	1/7/2025				1/7/2025									GoP	1,876,327.50	1,320,327.50	396,000.00														Ongoing	n/a	
100010001	Procurement of Air Travel Management Services for the FY 2025 OGP Asia and Pacific Regional Meeting Transportation Requirements	Philippine Open Government Partnership Project Management Office (PH-OGP PMO)	No	Public Bidding		11/15/2024	11/22/2024			11/29/2024	12/20/2024	28		12/20/2024	1/7/2025	1/7/2025								5,135,680.00	5,135,680.00	5,096,792.00	5,096,792.00													Ongoing	n/a	
SAPP NO. 23																																										
100010001	Supply and Delivery of Conference Polo Shirts for the FY 2025 OGP Asia and Pacific Regional Meeting Organizing Team	PH-OGP PMO	No	NP - Small Value Procurement																				975,000.00	975,000.00																	
SAPP NO. 24																																										
100010001	Procurement of PH-OGP Legacy Book	Philippine Open Government Partnership Project Management Office	No	Negotiated Procurement - Small Value Procurement																				901,000.00	901,000.00																	
																							TOTAL ALLOTTED BUDGET OF ON-GOING PROCUREMENT ACTIVITIES					87,161,948.50	47,784,882.50	18,382,948.00	17,461,880.50	13,148,888.50	4,218,000.00									
PROCUREMENT ACTIVITIES CANCELLED																																										
SAPP NO. 3																																										
100010001	Managed Services for Strategic Communications and Awareness Campaign	OCIO	No	Public Bidding											0	0							GoP	8,950,000.00	8,950,000.00																Cancelled	n/a
100010001	System Enhancement of the Budget and Treasury Management System (BTMS)	OCIO	No	Public Bidding											0	0							GoP	108,908,000.00	108,908,000.00																Cancelled	n/a
100010001	Consultancy Services for the Engagement of a Certification Body for the Risk-Capability/Assessment and Surveillance Audits of the DBM Quality Management System (QMS) per ISO 9001:2015 Standard	CPMS	No	Public Bidding		5/21/2024	5/18/2024								0	0							GoP	1,720,890.00	1,720,890.00																Failed procurement	S/O of Bids

Code (PAP)	Procurement Project	PMD/ End User	Early Procurement Activity	Mode of Procurement	Actual Procurement Activity																	Source of Funds			Contract Cost (PMT)			Remarks (Explaining changes from the APP)	List of Overruns	Date of Receipt of Invitation					Status	If failed, which specific stage?
					Pre-Proc Conference	Adv. Post of IB	No. of Days to commence procurement	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Average No. of Days to open bid proposals	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Days to conclude procurement	Accumulated Number of Days	Notice of Award	Contract Signing	Notice to Proceed	No. of days to conclude procurement	Submittal/ Completion	Inspection & Acceptance	Total	MODE	CO	Total	MODE			CO	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation		
100010001	Renewal of Subscription to Project Collaboration / Monitoring Software	OCIO	No	Section 53.9 - Small Value Procurement			0				0										GoP	990,000.00	990,000.00				This cancels Project No. 120 in the approved CY 2024 APP, per request of the OCIO, as the End-user Unit, through a Memorandum dated February 26, 2024.	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Cancelled	n/a
100010001	Subscription to Microsoft Project	OCIO	No	Section 53.5 - Agency to Agency			0				0										GoP	440,000.00	440,000.00				This cancels Project No. 127 in the approved CY 2024 APP, per request of the OCIO, as the End-user Unit, through a Memorandum dated February 26, 2024.	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Cancelled	n/a
BAPP NO. 15																																				
100010001	Renewal of Google Disaster Recovery as a Service (DRaaS) Subscription (Cloud Computing Services Subscription for the DBM systems - Cloud Infrastructure as a Service)	ICTSS	No	Public Bidding			0				0										GoP	39,000,000.00	39,000,000.00				This cancels Project No. 31 in the approved CY 2024 APP, per request of the ICTSS, as the End-user Unit, through a Memorandum dated June 25, 2024.	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Cancelled	n/a
100010001	HP StoreOnce Storage Upgrade	ICTSS	No	Public Bidding			0				0										GoP	9,485,000.00	9,485,000.00				This cancels Project No. 35 in the approved CY 2024 APP, per request of the ICTSS, as the End-user Unit, through a Memorandum dated June 25, 2024.	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Cancelled	n/a
100010001	Supply and Delivery of Plaques and Trophies Lot 2: Provision of Plaques for Uplayan Awards	ACTS	No	NP - Small Value Procurement			0				0										GoP	3,000.00	3,000.00				This cancels Project No. 67 in the approved CY 2024 APP, per request of the ACTS, as the End-user Unit, through a Memorandum dated June 28, 2024.	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Cancelled	n/a
100010001	Lease of Venue for the Conduct of Capacity Development for DBM RDOs - 1st Quarter of 2024	LGRCB	No	NP - 53.10 Lease of Real Property and Venue			0				0										GoP	180,000.00	180,000.00				This cancels Project No. 82 in the approved CY 2024 APP, per request of the LGRCB, as the End-user Unit, through a Memorandum dated June 18, 2024.	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Cancelled	n/a
100010001	Lease of Venue for the Conduct of Capacity Development for DBM RDOs - 2nd Quarter of 2024	LGRCB	No	NP - 53.10 Lease of Real Property and Venue			0				0										GoP	180,000.00	180,000.00				This cancels Project No. 112 in the approved CY 2024 APP, per request of the LGRCB, as the End-user Unit, through a Memorandum dated June 15, 2024.	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Cancelled	n/a
100010001	Renewal of Freshdesk Ticketing Tool Subscription	ICTSS	No	Public Bidding			0				0										GoP	1,543,000.00	1,543,000.00				This cancels Project No. 117 in the approved CY 2024 APP, per request of the ICTSS, as the End-user Unit, through a Memorandum dated June 25, 2024.	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Cancelled	n/a
100010001	Renewal of Application Performance Monitoring Subscription	ICTSS	No	Public Bidding			0				0										GoP	15,000,000.00	15,000,000.00				This cancels Project No. 118 in the approved CY 2024 APP, per request of the ICTSS, as the End-user Unit, through a Memorandum dated June 25, 2024.	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Cancelled	n/a
100010001	Lease of Venue for the Conduct of Capacity Development for DBM RDOs - 3rd Quarter of 2024	LGRCB	No	NP - 53.10 Lease of Real Property and Venue			0				0										GoP	180,000.00	180,000.00				This cancels Project No. 124 in the approved CY 2024 APP, per request of the LGRCB, as the End-user Unit, through a Memorandum dated June 18, 2024.	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Cancelled	n/a
BAPP NO. 22																																				
100010001	Lease of Venue for the Strategic Communication Planning Workshop	MACRO	No	NP - 53.10 Lease of Real Property and Venue			0				0										GoP	204,200.00	204,200.00				This cancels Project No. 86 in the approved CY 2024 APP, per request of the MACRO, as the End-user Unit, through a Memorandum dated June 25, 2024.	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Cancelled	n/a
100010001	Lease of Venue for the Conduct of Regional Coordination Meeting (RCM) - 3rd Quarter of 2024	LGRCB	No	NP - Lease of Real Property and Venue			0				0										GoP	315,000.00	315,000.00				This cancels Project No. 125 in the approved CY 2024 Annual Procurement Plan (APP), per request of the LGRCB, as the End-user Unit, through a Memorandum dated October 2, 2024.	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Cancelled	n/a
100010001	Supply and Delivery of Additional PH-QGP Collaterals	PH-QGP PMO	No	Public Bidding			0				0										GoP	2,227,000.00	2,227,000.00				This cancels Project No. 188 in the approved CY 2024 Supplemental APP No. 16, per discussion with the PH-QGP PMO representatives during the October 25, 2024, BAC meeting. This project will instead be procured as part of the CY 2025 Early Procurement Activities.	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Cancelled	n/a
TOTAL																						187,348,000.00	187,348,000.00	0.00	0.00	0.00	0.00									
PROCUREMENT ACTIVITIES NOT PURSUED																																				
ANNUAL PROCUREMENT PLAN																																				
1ST QUARTER																																				
100010001	Supply and Delivery of Various Promotional Items Digital Printed in Tarapacan Material	AS	No	Section 53.9 - Small Value Procurement			0				0										GoP	15,165.00	15,165.00				n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Not Started/ Deferred	n/a
100010001	Subscription to Cable Television	AS	No	Section 53.9 - Small Value Procurement			0				0										GoP	300,000.00	300,000.00				n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Not Started/ Deferred	n/a
100010001	Procurement of Annual Digital Subscriptions for Presentation/Layout Design Tool	ACTS	No	Section 53.14 - Direct Retail Purchase			0				0										GoP	3,990.00	3,990.00				n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Not Started/ Deferred	n/a
100010001	Procurement of Annual Digital Subscriptions for Online Flipbooks	ACTS	No	Section 53.14 - Direct Retail Purchase			0				0										GoP	60,878.00	60,878.00				n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Not Started/ Deferred	n/a
100010001	Procurement of Annual Digital Subscriptions for Workshop Planning/Training Facilitation Tool	ACTS	No	Section 53.14 - Direct Retail Purchase			0				0										GoP	41,040.00	41,040.00				n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Not Started/ Deferred	n/a

Date (FAP)	Procurement Project	PMO End-User	Early Procurement Activity	Mode of Procurement	Actual Procurement Activity																	Source of Funds	ARC (PAP)			Contract Cost (PAP)			Remarks (Explaining changes from the APP)	List of Observers	Date of Receipt of Invitation						Status	If failed, which specific stage?		
					Pre-Proc Conference	Ad-Test of IB	No. of Days to commence procurement	Pre-Bid Cost	Eligibility Check	Sub-Open of Bids	Average No. of Days to open bid proposals	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendation Award	Days to complete procurement	Accumulated Number of Days	Notice of Award	Contract Signing	Notice to Proceed	No. of days to complete procurement	Delivery Completion		Inspection & Acceptance	Total	MOOE	CO	Total	MOOE			CO									
					Pre-Bid Conf	Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommendation Award	Days to complete procurement	Accumulated Number of Days	Notice of Award	Contract Signing	Notice to Proceed	No. of days to complete procurement	Delivery Completion	Inspection & Acceptance	Total	MOOE	CO		Total	MOOE	CO	Pre-Bid Conf	Eligibility Check	Sub-Open of Bids			Bid Evaluation	Post Qual	Delivery Completion (if applicable)							
100010001	Procurement of Annual Digital Subscriptions for Game-based Learning Platform	ACTS	No	Section 53.14 - Direct Retail Purchase			0				0					0	0				GoP	33,516.00	33,516.00					n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Not Started/Deferred	n/a	
100010001	Lease of Venue for Advanced Public Speaking Capacity Development for Senior Officials	ACTS	No	Section 53.10 - Lease of Real Property and Venue			0				0					0	0				GoP	129,000.00	129,000.00					n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Not Started/Deferred	n/a	
100010001	Lease of Venue for Public Financial Management Competency Program Recognition Ceremony	ACTS	No	Section 53.10 - Lease of Real Property and Venue			0				0					0	0				GoP	230,000.00	230,000.00					n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Not Started/Deferred	n/a	
2ND QUARTER																																								
100010001	Procurement of Meals for Foreign Visits (In-House Sessions)	ACTS	No	Section 53.9 - Small Value Procurement			0				0					0	0				GoP	156,000.00	156,000.00					n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Not Started/Deferred	n/a	
100010001	Source Code Repository and Management Enterprise License Subscription	ICTSS	No	Section 53.9 - Small Value Procurement			0				0					0	0				GoP	253,000.00	253,000.00					n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Not Started/Deferred	n/a	
100010001	Lease of Venue with Meal Provision for Foreign Visits	ACTS	No	Section 53.10 - Lease of Real Property and Venue			0				0					0	0				GoP	143,000.00	143,000.00					n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Not started/No information provided by the End-user	n/a	
100010001	Lease of Venue for the Conduct of the Fiscal Policy Conference	BPSG	No	Section 53.10 - Lease of Real Property and Venue			0				0					0	0				GoP	460,000.00	460,000.00					n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Not started/No information provided by the End-user	n/a	
100010001	Conduct of the FY 2024 Internal Audit Forum	SPIB	No	Section 53.10 - Lease of Real Property and Venue			0				0					0	0				GoP	935,000.00	935,000.00					n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Not started/No information provided by the End-user	n/a	
4TH QUARTER																																								
100010001	Lease of Venue for PH-OGP Strategic Planning (Luzon)	FPRB	No	Section 53.10 - Lease of Real Property and Venue			0				0					0	0				GoP	688,000.00	688,000.00					n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Not started/No information provided by the End-user	n/a	
100010001	Lease of Venue for the Conduct of Regional Coordination Meeting (RCM) - 4th Quarter of 2024	LGRCS	No	Section 53.10 - Lease of Real Property and Venue			0				0					0	0				GoP	315,000.00	315,000.00					n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Not started/No information provided by the End-user	n/a	
100010001	Lease of Venue for the Conduct of DBM Internal Quality Audit (IQA) Learning & Development (L&D) for the 2nd Semester	CPMS	No	Section 53.10 - Lease of Real Property and Venue			0				0					0	0				GoP	538,000.00	538,000.00					n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Not started/No information provided by the End-user	n/a	
SAPP NO. 3																																								
100010001	Managed Services for the Enhanced Document Management System (EDMS) of the Department and Budget and Management	OCIO	No	Public Bidding			0				0					0	0				GoP	5,000,000.00	5,000,000.00					This supersedes project No. 41 in the approved CY 2024 APP to reflect the change in the procurement schedule to 2nd Quarter.			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Not Started/Deferred	n/a
SAPP NO. 8																																								
100010001	Supply and Delivery of Additional Clinic Supplies	AS	No	Section 53.9 - Small Value Procurement			0				0					0	0				GoP	28,000.00	28,000.00					n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Not Started/Deferred	n/a	
SAPP NO. 14																																								
100010001	Lease of Venue for Public Financial Management Competency Program Recognition Ceremony	Advocacy, Communications and Training Services (ACTS)	No	NP - 53.10 Lease of Real Property and Venue																		230,000.00	230,000.00					This supersedes project No. 85 in the approved CY 2024 APP to reflect the change in the Schedule for Each Procurement Activity.			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Not started/No information provided by the End-user	n/a
100010001	Lease of Venue with Meal Provision for Foreign Study Visits	ACTS	No	NP - 53.10 Lease of Real Property and Venue																		143,000.00	143,000.00					This supersedes project No. 108 in the approved CY 2024 APP to reflect the changes in the Schedule for Each Procurement Activity and the project title.			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Not started/No information provided by the End-user	n/a
100010001	Conduct of the FY 2024 Internal Audit Forum	SPIB	No	NP - 53.10 Lease of Real Property and Venue																		935,000.00	935,000.00					This supersedes project No. 114 in the approved CY 2024 APP to reflect the changes in the Schedule for Each Procurement Activity.			n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Not started/No information provided by the End-user	n/a
100010001	Lease of Venue for the Conduct of 2025 Open Government Partnership Asia and Pacific Regional Meeting	PH-OGP PMO	No	NP - 53.10 Lease of Real Property and Venue																		18,900,000.00	18,900,000.00					n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Not started/No information provided by the End-user	n/a
SAPP NO. 17																																								
100010001	Supply and Delivery of ID Printer for the Printing of DBM Identification Card	AS	No	NP - Small Value Procurement (SVP)																		95,000.00	95,000.00					n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	n/a	Not Started/Deferred	n/a

Code (APP)	Procurement Project	PMO/End-User	Early Procurement Activity	Mode of Procurement	Pre-Proc Conference	Actual Procurement Activity																		Source of Funds			Contract Cost (P=)			Remarks (Explaining changes from the APP)	List of Observers		Date of Receipt of Invitation						Status	If failed, which specific stage?	
						Ads Post of IS	No. of Days to commence procurement	Pre-Bid Cost	Eligibility Check	Sub-Open of Bids	Average No. of Days to open bid proposals	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Days to conclude procurement	Accumulated Number of Days	Notice of Award	Contract Signing	Notice to Proceed	No. of days to conclude procurement	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	Total	MOOE	CO	Pre-Bid Cost		Eligibility Check	Sub-Open of Bids	Bid Evaluation	Post Qual	Delivery/ Acceptance (if applicable)						
10001001	Subscription to OutSystems Platform for the Department of Budget and Management	Office of the Chief Information Officer	No	Public Bidding	12/19/2024																						52,000,000.00	52,000,000.00				n/a	n/a	n/a	n/a	n/a	n/a	n/a	Not Started/Deferred	n/a	
SAAPP NO. 19																																									
10001001	Lease of Venue with Provision of Setup, Meals, and Refreshments for the Conduct of the 2024 Fiscal Policy Conference	Budget Policy and Strategy Group	No	Negotiated Procurement - 53.10 Lease of Real Property and Venue																							767,140.00	767,140.00				n/a	n/a	n/a	n/a	n/a	n/a	n/a	This supersedes project No. 109 in the approved CY 2024 Annual Procurement Plan (APP) to reflect the changes in the project title and the increase in the Estimated Budget, from P460,000.00 to P767,140.00.	Not started/No information provided by the End-user	n/a
10001001	Lease of Venue for the Conduct of DBM PH-GOP Led Side Event during the International Conference on Women, Peace and Security	PH-GOP PMO	No	Negotiated Procurement - 53.10 Lease of Real Property and Venue																							79,498.00	79,498.00				n/a	n/a	n/a	n/a	n/a	n/a	n/a	Not started/No information provided by the End-user	n/a	
SAAPP NO. 23																																									
10001001	Lease of Venue for the Sponsored Travel Scholars Participating in the FY 2025 Open Government Partnership Regional Meeting	Philippine Open Government Partnership Project Management Office (PH-GOP PMO)	No	NP - Lease of Real Property and Venue																							2,280,000.00	2,280,000.00				n/a	n/a	n/a	n/a	n/a	n/a	n/a	Not started/No information provided by the End-user	n/a	
SAAPP NO. 24																																									
10001001	Renewal of Subscription to Integrated Human Resource Information System (HRIS) using a Cloud-based Software as a Service (SaaS)	Office of the Chief Information Officer (OCIO)	No	Direct Contracting																							35,000,000.00	35,000,000.00				n/a	n/a	n/a	n/a	n/a	n/a	n/a	This supersedes project No. 207 in the approved CY 2024 Supplemental Annual Procurement Plan (SAPP) No. 22 to reflect the change in the mode of procurement.	Deferred to CY 2025	n/a
10001001	Renewal of Subscription to the OutSystems Platform for the Department of Budget and Management	OCIO	No	Public Bidding																							52,000,000.00	52,000,000.00				n/a	n/a	n/a	n/a	n/a	n/a	n/a	This supersedes project No. 208 in the approved CY 2024 Supplemental APP No. 22 to reflect the change in the mode of procurement.	Deferred to CY 2025	n/a
10001001	Renewal of Subscription to the Applian Platform for Business Process Management (BPM) and Robotic Process Automation	OCIO	No	Public Bidding																							43,000,000.00	43,000,000.00				n/a	n/a	n/a	n/a	n/a	n/a	n/a	This supersedes project No. 209 in the approved CY 2024 Supplemental APP No. 22 to reflect the change in the mode of procurement.	Deferred to CY 2025	n/a
																		TOTAL	215,819,225.00	215,819,225.00	0.00	0.00	0.00	0.00																	
UNUTILIZED FUNDS FROM THE AS NEEDED LINE ITEMS																																									
10001001	Supply and Delivery of Other Hardware and Maintenance Supplies	AS	No	Section 53.9 - Small Value Procurement																							582,000.00	582,000.00				n/a	n/a	n/a	n/a	n/a	n/a	n/a	As the need arises	n/a	
10001001	Repair and Replacement of Other Office Equipment and Machines	AS	No	Section 53.9 - Small Value Procurement																							187,000.00	187,000.00				n/a	n/a	n/a	n/a	n/a	n/a	n/a	As the need arises	n/a	
10001001	Supply and Delivery of Paper Products not available at the PS	AS	No	Section 53.9 - Small Value Procurement																							900,000.00	900,000.00				n/a	n/a	n/a	n/a	n/a	n/a	n/a	As the need arises	n/a	
10001001	Maintenance Services for Official Motor Vehicles (Old Motor Vehicles)	AS	No	Section 53.9 - Small Value Procurement																							59,000.00	59,000.00				n/a	n/a	n/a	n/a	n/a	n/a	n/a	As the need arises	n/a	
10001001	Supply and Delivery of Office Supplies, Parts and Equipment used in Official Operations not available at the DBM Procurement Service	AS	No	Section 52. - Shopping (b)																							741,000.00	741,000.00				n/a	n/a	n/a	n/a	n/a	n/a	n/a	As the need arises	n/a	
10001001	Supply and Delivery of Office Supplies, Parts and Equipment used in Official Operations	AS	No	Section 53.9 - Small Value Procurement																							117,000.00	117,000.00				n/a	n/a	n/a	n/a	n/a	n/a	n/a	Not yet started (As the need arises)	n/a	
																		TOTAL	2,586,000.00	2,586,000.00	0.00	0.00	0.00	0.00																	

Prepared and Consolidated by:


AARON ALBERTO A. ESCALONA
 Head, DBM-BAC Secretariat

Recommended for Approval by:


RAMON VICENTE B. ASUNCION
 Assistant Secretary and Vice Chairperson, DBM-BAC

APPROVED BY:


ARMENAH F. PANGANDAMAN
 Secretary, DBM LTRIP