DEPARTMENT OF BUDGET AND MANAGEMENT

Malacanang, Manila

SUPPLEMENTAL ANNUAL PROCUREMENT PLAN No. 36, CY 2018

Code (PAP)	Procurement Program/Project	PMO/End- User	Mode of Procurement	Schedule for Each Procurement Activity				Source	Estimated Budget PhP		P	Remarks
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	of Funds	Total	MOOE	со	(Brief Description of Program/Project)
	Procurement of Intrusion Detection and Prevention System (IDPS) Solution	ICTSS	Public Bidding	27-Nov-18	18-Dec-18	30-Dec-18	9-Jan-19	GAA	20,759,000.00	20,759,000.00		Procurement of a system that detects and generates alerts for suspicious traffic and more importantly, block unwanted traffic and provide coverage against attacks which could inflict damage on the DBM Information systems.
100010001	Wireless Controller and Access Point Replacement	ICTSS	Public Bidding	27-Nov-18	18-Dec-18	30-Dec-18	9-Jan-19	GAA	10,890,000.00	10,890,000.00		Used in combination with the Lightweight Access Point Protocol (LWAPP) to manage light-weight access points in large quantities by the network administrator or network operations center. The wireless LAN controller is part of the Data Plane within the Clsco Wireless Model. The WLAN controller automatically handles the configuration of wireless access-points.
	Supply, Delivery and Installation of Network Switch and Uninterrupted Power Supply (UPS) for Intermediate Distribution (IDF) Room for DBM	ICTSS	Public Bidding	27-Nov-18	18-Dec-18	30-Dec-18	9-Jan-19	GAA	8,245,000.00	8,245,000.00		Replacement of the network switch for the Intermediate Distribution (IDF) Room of DBM.
			1				GRA	TOTAL: ND TOTAL:	39,894,000.00	39,894,000.00	39,894,000.00	

Prepared by BAC SECRETARIAT :

JOYCE D. LABAO

RECOMMENDING APPROVAL

VIRGINO A. UMPACAN, JR. B.U.D.G.E.T. Representative

AARON ALBERTO A. ESCALONA

Member

ROSEMARIE D. PAGEZA Alternate Member

RYAN S. LITA Vice Chairperson

CLARITO ALEJANDRO D. MAGSINO Chairperson

[] Approved
[] Disapproved

BENJAMIN E. DIOKNO

Secretary, DBM
Date: November 23, 2018