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Glossary of
Terms, Abbreviations, and Acronyms

ABC — Approved Budget for the Contract.
ARCC - Allowable Range of Contract Cost.
BAC — Bids and Awards Committee.

Bid — A signed offer or proposal to undertake a contract submitted by a bidder in response to
and in consonance with the requirements of the bidding documents. Also referred to as
Proposal and Tender. (2016 revised IRR, Section 5[c])

Bidder — Refers to a contractor, manufacturer, supplier, distributor and/or consultant who
submits a bid in response to the requirements of the Bidding Documents. (2016 revised IRR,
Section 5[d])

Bidding Documents — The documents issued by the Procuring Entity as the bases for bids,
furnishing all information necessary for a prospective bidder to prepare a bid for the Goods,
Infrastructure Projects, and/or Consulting Services required by the Procuring Entity. (2016
revised IRR, Section 5[e])

BIR — Bureau of Internal Revenue.
BSP — Bangko Sentral ng Pilipinas.
CDA - Cooperative Development Authority.

Consulting Services — Refer to services for Infrastructure Projects and other types of projects
or activities of the GOP requiring adequate external technical and professional expertise that
are beyond the capability and/or capacity of the GOP to undertake such as, but not limited to:
(1) advisory and review services; (i1) pre-investment or feasibility studies; (ii1) design; (iv)
construction supervision; (v) management and related services; and (vi) other technical services
or special studies. (2016 revised IRR, Section 5[i])

Contract — Refers to the agreement entered into between the Procuring Entity and the Supplier
or Manufacturer or Distributor or Service Provider for procurement of Goods and Services;
Contractor for Procurement of Infrastructure Projects; or Consultant or Consulting Firm for
Procurement of Consulting Services; as the case may be, as recorded in the Contract Form
signed by the parties, including all attachments and appendices thereto and all documents
incorporated by reference therein.

Contractor — is a natural or juridical entity whose proposal was accepted by the Procuring
Entity and to whom the Contract to execute the Work was awarded. Contractor as used in these
Bidding Documents may likewise refer to a supplier, distributor, manufacturer, or consultant.

CPI - Consumer Price Index.

DOLE — Department of Labor and Employment.
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DTI — Department of Trade and Industry.

Foreign-funded Procurement or Foreign-Assisted Project — Refers to procurement whose
funding source is from a foreign government, foreign or international financing institution as
specified in the Treaty or International or Executive Agreement. (2016 revised IRR, Section

5[b]).
GFI — Government Financial Institution.

GOCC - Government-owned and/or —controlled corporation.

Goods — Refer to all items, supplies, materials and general support services, except Consulting
Services and Infrastructure Projects, which may be needed in the transaction of public
businesses or in the pursuit of any government undertaking, project or activity, whether in the
nature of equipment, furniture, stationery, materials for construction, or personal property of
any kind, including non-personal or contractual services such as the repair and maintenance of
equipment and furniture, as well as trucking, hauling, janitorial, security, and related or
analogous services, as well as procurement of materials and supplies provided by the Procuring
Entity for such services. The term “related” or “analogous services” shall include, but is not
limited to, lease or purchase of office space, media advertisements, health maintenance
services, and other services essential to the operation of the Procuring Entity. (2016 revised
IRR, Section 5[r])

GOP — Government of the Philippines.

Infrastructure Projects — Include the construction, improvement, rehabilitation, demolition,
repair, restoration or maintenance of roads and bridges, railways, airports, seaports,
communication facilities, civil works components of information technology projects,
irrigation, flood control and drainage, water supply, sanitation, sewerage and solid waste
management systems, shore protection, energy/power and electrification facilities, national
buildings, school buildings, hospital buildings, and other related construction projects of the
government. Also referred to as civil works or works. (2016 revised IRR, Section 5[u])

LGUs — Local Government Units.

NFCC - Net Financial Contracting Capacity.

NGA - National Government Agency.

PCAB - Philippine Contractors Accreditation Board.

PhilGEPS - Philippine Government Electronic Procurement System.

Procurement Project — refers to a specific or identified procurement covering goods,
infrastructure project or consulting services. A Procurement Project shall be described,
detailed, and scheduled in the Project Procurement Management Plan prepared by the agency
which shall be consolidated in the procuring entity's Annual Procurement Plan. (GPPB Circular
No. 06-2019 dated 17 July 2019)

PSA — Philippine Statistics Authority.

SEC — Securities and Exchange Commission.

SLCC - Single Largest Completed Contract.

UN — United Nations.



Section 1. Invitation to Bid
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ey Ve,

N 1936 .
REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF BUDGET & MANAGEMENT
REGIONAL OFFICE 12

Invitation to Bid for Various Improvement of the DBM Building
Concrete Roof Deck

1. The Department of Budget & Management Regional Office 12 (DBM RO12), through
the FY 2024 General Appropriations Act (GAA) intends to apply the sum of 7Two
Million Four Hundred Seventy Eight Thousand Four Hundred Seventy Seven Pesos
(P2,478,477.00) being the Approved Budget for the Contract (ABC) corresponding to
the total cost of each item to be bid out, and the following Item Numbers 1, 2, 3 and
4 being the ABC to payments under the contract for each item. Bids received in excess
of the ABC shall be automatically rejected at bid opening.

Lot 1 Painting Works of Concrete Floor Slab of Roof Deck 409,626.00
Lot2 [Installation of Ceiling on 4th Floor (covered Roof | 983,263.13
Deck)
Lot3 Installation of Framed-glass Balustrades and Wall | 841,294.19
Awning
Lot4 Installation of Wall Accent Design at 4" Floor | 244,293.68
Conference Room

2. The DBM ROI12 now invites bids for the above Procurement Project. Completion of
the Works is required within Twenty (20) Calendar Days from receipt of Notice to
Proceed. Bidders should have completed a contract similar to the Project. The
description of an eligible bidder is contained in the Bidding Documents, particularly,
in Section II (Instructions to Bidders).

3. Bidding will be conducted through open competitive bidding procedures using non-
discretionary “pass/fail” criterion as specified in the 2016 revised Implementing Rules
and Regulations (IRR) of Republic Act (RA) No. 9184.

4. Interested bidders may obtain further information from Department of Budget and
Management Regional Office 12 and inspect the Bidding Documents at the address
given below during office hours from 8:00 a.m. to 5:00 p.m., Monday to Friday.

5. A complete set of Bidding Documents may be acquired for free by interested bidders
on November 22, 2024, from the given address and website(s) below.



It may also be downloaded free of charge from the website of the Philippine Government
Electronic Procurement System (PhilGEPS).

6. Bids must be duly received by the BAC Secretariat through manual submission at the
office address as indicated below on or before December 2, 2024, 9:00 a.m. Late bids
shall not be accepted.

7. All bids must be accompanied by a bid security in any of the acceptable forms and in
the amount stated in I'TB Clause 16.

8. Bid opening shall be on December 2, 2024, 2:00 p.m. at the given address below and/or
through an online link https://tinyurl.com/4mjnnfez. Bids will be opened in the
presence of the bidders’ representatives who choose to attend the activity.

9. The DBM ROI2 reserves the right to reject any and all bids, declare a failure of bidding,
or not award the contract at any time prior to contract award in accordance with Sections
35.6 and 41 of the 2016 revised Implementing Rules and Regulations (IRR) of RA No.
9184, without thereby incurring any liability to the affected bidder or bidders.

10. For further information, please refer to:

Mr. PAUL NELSON D. MAPA
BAC Secretariat Head

DBM Regional Office 12
Barangay Morales, Koronadal City
dbm_rol2@dbm.gov.ph
0832289788

0832285546 (Fax)

Date of Issue: November 22, 2024

‘E’x Invalid signature

X

L ik
B
T TR

Signed by: Cagang Libertine Go

Atty. LIBERTINE G. CAGANG, CPA
BAC Chairperson



Section I1. Instructions to Bidders



Scope of Bid

The Procuring Entity, DBM ROI2 invites Bids for the Various Improvement of the
DBM Building Concrete Roof Deck, with Project Identification Number DBM2-PB-
2024-11-04.

The Procurement Project (referred to herein as “Project”) is for the construction of
Works, as described in Section VI (Specifications).

Funding Information

2.1.  The GOP through the source of funding as indicated below for FY 2024 in the
amount of 7wo Million Four Hundred Seventy Eight Thousand Four Hundred
Seventy Seven Pesos (P2,478,477.00).

2.2.  The source of funding is NGA, the General Appropriations Act.

Bidding Requirements

The Bidding for the Project shall be governed by all the provisions of RA No. 9184 and
its 2016 revised IRR, including its Generic Procurement Manual and associated
policies, rules and regulations as the primary source thereof, while the herein clauses
shall serve as the secondary source thereof.

Any amendments made to the IRR and other GPPB issuances shall be applicable only
to the ongoing posting, advertisement, or invitation to bid by the BAC through the
issuance of a supplemental or bid bulletin.

The Bidder, by the act of submitting its Bid, shall be deemed to have inspected the site,
determined the general characteristics of the contracted Works and the conditions for
this Project, such as the location and the nature of the work; (b) climatic conditions;
(c) transportation facilities; (c) nature and condition of the terrain, geological conditions
at the site communication facilities, requirements, location and availability of
construction aggregates and other materials, labor, water, electric power and access
roads; and (d) other factors that may affect the cost, duration and execution or
implementation of the contract, project, or work and examine all instructions, forms,
terms, and project requirements in the Bidding Documents.

Corrupt, Fraudulent, Collusive, Coercive, and Obstructive Practices

The Procuring Entity, as well as the Bidders and Contractors, shall observe the highest
standard of ethics during the procurement and execution of the contract. They or
through an agent shall not engage in corrupt, fraudulent, collusive, coercive, and
obstructive practices defined under Annex “I” of the 2016 revised IRR of RA No. 9184
or other integrity violations in competing for the Project.

10



9.

Eligible Bidders

5.1.  Only Bids of Bidders found to be legally, technically, and financially capable
will be evaluated.

5.2. The Bidder must have an experience of having completed a Single Largest
Completed Contract (SLCC) that is similar to this Project, equivalent to at least
fifty percent (50%) of the ABC adjusted, if necessary, by the Bidder to current

prices using the PSA’s CPI, except under conditions provided for in Section
23.4.2.4 of the 2016 revised IRR of RA No. 9184.

A contract is considered to be “similar” to the contract to be bid if it has the
major categories of work stated in the BDS.

5.3. For Foreign-funded Procurement, the Procuring Entity and the foreign
government/foreign or international financing institution may agree on another
track record requirement, as specified in the Bidding Document prepared for

this purpose.

5.4.  The Bidders shall comply with the eligibility criteria under Section 23.4.2 of the
2016 IRR of RA No. 9184.

Origin of Associated Goods

There is no restriction on the origin of Goods other than those prohibited by a decision
of the UN Security Council taken under Chapter VII of the Charter of the UN.

Subcontracts

7.1.  The Procuring Entity has prescribed that Subcontracting is not allowed.

Clarification and Amendment of Bidding Documents

Prospective bidders may request for clarification on and/or interpretation of any part of
the Bidding Documents. Such requests must be in writing and received by the
Procuring Entity, either at its given address or through electronic mail indicated in the
IB.

Documents Comprising the Bid: Eligibility and Technical
Components

11



10.

11.

12.

10.1.

10.2.

10.3.

10.4.

10.5.

The first envelope shall contain the eligibility and technical documents of the
Bid as specified in Section IX. Checklist of Technical and Financial
Documents.

If the eligibility requirements or statements, the bids, and all other documents
for submission to the BAC are in foreign language other than English, it must
be accompanied by a translation in English, which shall be authenticated by the
appropriate Philippine foreign service establishment, post, or the equivalent
office having jurisdiction over the foreign bidder’s affairs in the Philippines.
For Contracting Parties to the Apostille Convention, only the translated
documents shall be authenticated through an apostille pursuant to GPPB
Resolution No. 13-2019 dated 23 May 2019. The English translation shall
govern, for purposes of interpretation of the bid.

A valid PCAB License is required, and in case of joint ventures, a valid special
PCAB License, and registration for the type and cost of the contract for this
Project. Any additional type of Contractor license or permit shall be indicated
in the BDS.

A List of Contractor’s key personnel (e.g., Project Manager, Project Engineers,
Materials Engineers, and Foremen) assigned to the contract to be bid, with their
complete qualification and experience data shall be provided. These key
personnel must meet the required minimum years of experience set in the BDS.

A List of Contractor’s major equipment units, which are owned, leased, and/or
under purchase agreements, supported by proof of ownership, certification of
availability of equipment from the equipment lessor/vendor for the duration of
the project, as the case may be, must meet the minimum requirements for the
contract set in the BDS.

Documents Comprising the Bid: Financial Component

11.1. The second bid envelope shall contain the financial documents for the Bid as
specified in Section IX. Checklist of Technical and Financial Documents.

11.2. Any bid exceeding the ABC indicated in paragraph 1 of the IB shall not be
accepted.

11.3. For Foreign-funded procurement, a ceiling may be applied to bid prices
provided the conditions are met under Section 31.2 of the 2016 revised IRR of
RA No. 9184.

Alternative Bids

Bidders shall submit offers that comply with the requirements of the Bidding
Documents, including the basic technical design as indicated in the drawings and
specifications. Unless there is a value engineering clause in the BDS, alternative Bids
shall not be accepted.

Bid Prices

12



13.

14.

15.

16.

17.

All bid prices for the given scope of work in the Project as awarded shall be considered
as fixed prices, and therefore not subject to price escalation during contract
implementation, except under extraordinary circumstances as determined by the NEDA
and approved by the GPPB pursuant to the revised Guidelines for Contract Price
Escalation guidelines.

Bid and Payment Currencies

14.1. Bid prices may be quoted in the local currency or tradeable currency accepted
by the BSP at the discretion of the Bidder. However, for purposes of bid
evaluation, Bids denominated in foreign currencies shall be converted to
Philippine currency based on the exchange rate as published in the BSP
reference rate bulletin on the day of the bid opening.

14.2.  Payment of the contract price shall be made in Philippine Pesos.

Bid Security

15.1. The Bidder shall submit a Bid Securing Declaration or any form of Bid Security
in the amount indicated in the BDS, which shall be not less than the percentage
of the ABC in accordance with the schedule in the BDS.

15.2. The Bid and bid security shall be valid until April I, 2025. Any bid not

accompanied by an acceptable bid security shall be rejected by the Procuring
Entity as non-responsive.

Sealing and Marking of Bids

Each Bidder shall submit one copy of the first and second components of its Bid.

The Procuring Entity may request additional hard copies and/or electronic copies of the
Bid. However, failure of the Bidders to comply with the said request shall not be a
ground for disqualification.

If the Procuring Entity allows the submission of bids through online submission to the
given website or any other electronic means, the Bidder shall submit an electronic copy

of its Bid, which must be digitally signed. An electronic copy that cannot be opened or
is corrupted shall be considered non-responsive and, thus, automatically disqualified.

Deadline for Submission of Bids

The Bidders shall submit on the specified date and time and either at its physical address
or through online submission as indicated in paragraph 7 of the IB.

Opening and Preliminary Examination of Bids

13



18.

19.

20.

18.1.

18.2.

The BAC shall open the Bids in public at the time, on the date, and at the place
specified in paragraph 9 of the IB. The Bidders’ representatives who are present
shall sign a register evidencing their attendance. In case videoconferencing,
webcasting or other similar technologies will be used, attendance of participants
shall likewise be recorded by the BAC Secretariat.

In case the Bids cannot be opened as scheduled due to justifiable reasons, the
rescheduling requirements under Section 29 of the 2016 revised IRR of RA No.
9184 shall prevail.

The preliminary examination of Bids shall be governed by Section 30 of the
2016 revised IRR of RA No. 9184.

Detailed Evaluation and Comparison of Bids

19.1.

19.2.

19.3.

The Procuring Entity’s BAC shall immediately conduct a detailed evaluation of all
Bids rated “passed” using non-discretionary pass/fail criteria. The BAC shall
consider the conditions in the evaluation of Bids under Section 32.2 of 2016
revised IRR of RA No. 9184.

If the Project allows partial bids, all Bids and combinations of Bids as indicated in
the BDS shall be received by the same deadline and opened and evaluated
simultaneously so as to determine the Bid or combination of Bids offering the
lowest calculated cost to the Procuring Entity. Bid Security as required by ITB
Clause 15 shall be submitted for each contract (lot) separately.

In all cases, the NFCC computation pursuant to Section 23.4.2.6 of the 2016
revised IRR of RA No. 9184 must be sufficient for the total of the ABCs for all the
lots participated in by the prospective Bidder.

Post Qualification

Within a non-extendible period of five (5) calendar days from receipt by the Bidder of
the notice from the BAC that it submitted the Lowest Calculated Bid, the Bidder shall
submit its latest income and business tax returns filed and paid through the BIR
Electronic Filing and Payment System (eFPS), and other appropriate licenses and
permits required by law and stated in the BDS.

Signing of the Contract

The

documents required in Section 37.2 of the 2016 revised IRR of RA No. 9184 shall

form part of the Contract. Additional Contract documents are indicated in the BDS.

14



Section I11. Bid Data Sheet
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Bid Data Sheet

ITB Clause

5.2 For this purpose, contracts similar to the Project refer to contracts which have
the same major categories of work, which shall be:
Painting and Ceiling Works, Installation of Framed-glass Balustrades and
wall-awning and installation of wall-accent.

7.1 Subcontracting is NOT allowed.

10.3 Not Applicable

10.4 The key personnel must meet the required minimum years of experience set
below:
Key Personnel General Experience Relevant Experience
Project Manager Project Management At least 3 years
Project Engineer Construction At least 3 years
Project Inspector Construction At least 3 years
Electrical Engineer Electrical Work At least 3 years
Materials Engineer Construction At least 5 years
Safety Officer Health & Safety 40hrs Seminar
Construction Foreman General Construction At least 3 Years

10.5 The minimum major equipment requirements are the following:
Equipment Capacity Number of Units
Hand Drill - 5
Glass Cutter - 1
Bar Bender - 1
Bar Cutter - 1
Welding Machine - 3
Cutting Outfit - 1
Scaler Machine/Grinder - 3
Jack hammer - 1
Air compressor - 1
Generator Set - 1

15.1 The bid security shall be in the form of a Bid Securing Declaration or any of the

following forms and amounts:

a.

Lot 1 | Painting Works of | The amount of not less than Eight Thousand
Concrete Floor Slab | One Hundred Ninety-Two Pesos and Fifty Two
of Roof Deck Centavos (P 8,192.52), if bid security is in
cash, cashier’s/manager’s check, bank
draft/guarantee or irrevocable letter of credit;

Lot 2 | Installation of The amount of not less than Nineteen
Ceiling on 4" Floor | Thousand Six Hundred Sixty Five Pesos and
(covered Roof Twenty Six Centavos (P19,665.26), if bid
Deck) security is in cash, cashier’s/manager’s check,

bank draft/guarantee or irrevocable letter of
credit;

16




Lot 3

Installation of
Framed-glass
Balustrades and

The amount of not less than Sixteen Thousand
Eight Hundred Twenty Five Pesos and Eighty
Eight Centavos (P16,825.88), if bid security is

Wall Awning in cash, cashier’s/manager’s check, bank
draft/guarantee or irrevocable letter of credit;

Lot 4 | Installation of Wall | The amount of not less than Four Thousand
Accent Design at Eight Hundred Eighty Five Pesos and Eighty
4" Floor Seven Centavos (P4,885.87), if bid security is
Conference Room | in cash, cashier’s/manager’s check, bank

draft/guarantee or irrevocable letter of credit;
b

Lot 1 | Painting Works of | The amount of not less than Twenty Thousand
Concrete Floor Slab | Four Hundred Eighty One Pesos and Thirty
of Roof Deck Centavos (P20,481.30) if bid security is in

Surety Bond.

Lot 2 | Installation of The amount of not less than Forty Nine
Ceiling on 4™ Floor | Thousand One Hundred Sixty Three Pesos and
(covered Roof Sixteen Centavos (P49,163.16) if bid security
Deck) is in Surety Bond.

Lot 3 | Installation of The amount of not less than Forty Two
Framed-glass Thousand Sixty Four Pesos and Seventy One
Balustrades and Centavos (P42,064.71) if bid security is in
Wall Awning Surety Bond.

Lot 4 | Installation of Wall | The amount of not less than Twelve Thousand

Accent Design at
4% Floor
Conference Room

Two Hundred Fourteen Pesos and Sixty Eight
Centavos (P12,214.68) if bid security is in
Surety Bond.

21

Additional contract documents relevant to the Project that may be required by
existing laws and/or the Procuring Entity, such as construction schedule and S-
curve, manpower schedule, construction methods, equipment utilization
schedule, construction safety and health program approved by the DOLE, and
other acceptable tools of project scheduling.

17




Section IV. General Conditions of Contract
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Scope of Contract

This Contract shall include all such items, although not specifically mentioned, that can
be reasonably inferred as being required for its completion as if such items were
expressly mentioned herein. All the provisions of RA No. 9184 and its 2016 revised
IRR, including the Generic Procurement Manual, and associated issuances, constitute
the primary source for the terms and conditions of the Contract, and thus, applicable in
contract implementation. Herein clauses shall serve as the secondary source for the
terms and conditions of the Contract.

This is without prejudice to Sections 74.1 and 74.2 of the 2016 revised IRR of RA No.
9184 allowing the GPPB to amend the IRR, which shall be applied to all procurement
activities, the advertisement, posting, or invitation of which were issued after the
effectivity of the said amendment.

Sectional Completion of Works

If sectional completion is specified in the Special Conditions of Contract (SCC),
references in the Conditions of Contract to the Works, the Completion Date, and the
Intended Completion Date shall apply to any Section of the Works (other than
references to the Completion Date and Intended Completion Date for the whole of the
Works).

Possession of Site

3.1 The Procuring Entity shall give possession of all or parts of the Site to the
Contractor based on the schedule of delivery indicated in the SCC, which
corresponds to the execution of the Works. If the Contractor suffers delay or
incurs cost from failure on the part of the Procuring Entity to give possession in
accordance with the terms of this clause, the Procuring Entity’s Representative
shall give the Contractor a Contract Time Extension and certify such sum as fair
to cover the cost incurred, which sum shall be paid by Procuring Entity.

3.2 If possession of a portion is not given by the above date, the Procuring Entity
will be deemed to have delayed the start of the relevant activities. The resulting
adjustments in contract time to address such delay may be addressed through
contract extension provided under Annex “E” of the 2016 revised IRR of RA
No. 9184.

The Contractor’s Obligations

The Contractor shall employ the key personnel named in the Schedule of Key Personnel
indicating their designation, in accordance with ITB Clause 10.3 and specified in the
BDS, to carry out the supervision of the Works.

The Procuring Entity will approve any proposed replacement of key personnel only if

their relevant qualifications and abilities are equal to or better than those of the
personnel listed in the Schedule.

19



Performance Security

5.1.  Within ten (10) calendar days from receipt of the Notice of Award from the
Procuring Entity but in no case later than the signing of the contract by both
parties, the successful Bidder shall furnish the performance security in any of
the forms prescribed in Section 39 of the 2016 revised IRR.

5.2.  The Contractor, by entering into the Contract with the Procuring Entity,
acknowledges the right of the Procuring Entity to institute action pursuant to
RA No. 3688 against any subcontractor be they an individual, firm, partnership,
corporation, or association supplying the Contractor with labor, materials and/or
equipment for the performance of this Contract.

Site Investigation Reports

The Contractor, in preparing the Bid, shall rely on any Site Investigation Reports
referred to in the SCC supplemented by any information obtained by the Contractor.

Warranty

7.1. In case the Contractor fails to undertake the repair works under Section 62.2.2
of the 2016 revised IRR, the Procuring Entity shall forfeit its performance
security, subject its property(ies) to attachment or garnishment proceedings, and
perpetually disqualify it from participating in any public bidding. All payables
of the GOP in his favor shall be offset to recover the costs.

7.2. The warranty against Structural Defects/Failures, except that occasioned-on
force majeure, shall cover the period from the date of issuance of the Certificate
of Final Acceptance by the Procuring Entity. Specific duration of the warranty
is found in the SCC.

Liability of the Contractor

Subject to additional provisions, if any, set forth in the SCC, the Contractor’s liability
under this Contract shall be as provided by the laws of the Republic of the Philippines.

If the Contractor is a joint venture, all partners to the joint venture shall be jointly and
severally liable to the Procuring Entity.

Termination for Other Causes

Contract termination shall be initiated in case it is determined prima facie by the
Procuring Entity that the Contractor has engaged, before, or during the implementation
of the contract, in unlawful deeds and behaviors relative to contract acquisition and
implementation, such as, but not limited to corrupt, fraudulent, collusive, coercive, and
obstructive practices as stated in ITB Clause 4.

20



10.

11.

12.

13.

14.

15.

Dayworks

Subject to the guidelines on Variation Order in Annex “E” of the 2016 revised IRR of
RA No. 9184, and if applicable as indicated in the SCC, the Dayworks rates in the
Contractor’s Bid shall be used for small additional amounts of work only when the
Procuring Entity’s Representative has given written instructions in advance for
additional work to be paid for in that way.

Program of Work

11.1. The Contractor shall submit to the Procuring Entity’s Representative for
approval the said Program of Work showing the general methods, arrangements,
order, and timing for all the activities in the Works. The submissions of the
Program of Work are indicated in the SCC.

11.2. The Contractor shall submit to the Procuring Entity’s Representative for
approval an updated Program of Work at intervals no longer than the period
stated in the SCC. If the Contractor does not submit an updated Program of
Work within this period, the Procuring Entity’s Representative may withhold
the amount stated in the SCC from the next payment certificate and continue to
withhold this amount until the next payment after the date on which the overdue
Program of Work has been submitted.

Instructions, Inspections and Audits

The Contractor shall permit the GOP or the Procuring Entity to inspect the Contractor’s
accounts and records relating to the performance of the Contractor and to have them
audited by auditors of the GOP or the Procuring Entity, as may be required.

Advance Payment

The Procuring Entity shall, upon a written request of the Contractor which shall be
submitted as a Contract document, make an advance payment to the Contractor in an
amount not exceeding fifteen percent (15%) of the total contract price, to be made in
lump sum, or at the most two installments according to a schedule specified in the SCC,
subject to the requirements in Annex “E” of the 2016 revised IRR of RA No. 9184.

Progress Payments

The Contractor may submit a request for payment for Work accomplished. Such
requests for payment shall be verified and certified by the Procuring Entity’s
Representative/Project Engineer. Except as otherwise stipulated in the SCC, materials
and equipment delivered on the site but not completely put in place shall not be included
for payment.

Operating and Maintenance Manuals

15.1. If required, the Contractor will provide “as built” Drawings and/or operating
and maintenance manuals as specified in the SCC.
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15.2. If the Contractor does not provide the Drawings and/or manuals by the dates
stated above, or they do not receive the Procuring Entity’s Representative’s
approval, the Procuring Entity’s Representative may withhold the amount stated
in the SCC from payments due to the Contractor.
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Section V. Special Conditions of Contract
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Special Conditions of Contract

GCC Clause

7.2 Five (5) years.

10 Dayworks are applicable at the rate shown in the Contractor’s original Bid.

11.1 The Contractor shall submit the Program of Work to the Procuring Entity’s
Representative within 5 calendar days of delivery of the Notice of Award.

11.2 The amount to be withheld for late submission of an updated Program of Work
for each item is: THREE HUNDRED TWENTY-FIVE THOUSAND PESOS
(P325,000.00).

Lot 1 | Painting Works of Twenty Thousand Four Hundred Eighty
Concrete Floor Slab of | One Pesos and Thirty Centavos
Roof Deck (P20,481.30)

Lot 2 | Installation of Ceiling | Forty Nine Thousand One Hundred Sixty
on 4™ Floor (covered Three Pesos and Sixteen Centavos
Roof Deck) (P49,163.16)

Lot 3 | Installation of Framed- | Forty Two Thousand Sixty Four Pesos and
glass Balustrades and | Seventy One Centavos (P42,064.71)
Wall Awning

Lot 4 | Installation of Wall Twelve Thousand Two Hundred Fourteen
Accent Design at 4" Pesos and Sixty Eight Centavos
Floor Conference (P12,214.68)
Room

13 The amount of the advance payment for each item is:

Lot 1 | Painting Works of Sixty One Thousand Four Hundred Forty
Concrete Floor Slab of | Three Pesos and Ninety Centavos
Roof Deck (P61,443.90)

Lot 2 | Installation of Ceiling | One Hundred Forty Seven Thousand Four
on 4" Floor (covered | Hundred Eighty Nine Pesos and Forty
Roof Deck) Seven Centavos (P147,489.47)

Lot 3 | Installation of Framed- | One Hundred Twenty Six Thousand One
glass Balustrades and | Hundred Ninety Four Pesos and Thirteen
Wall Awning Centavos (P126,194.13)

Lot 4 | Installation of Wall Thirty Six Thousand Six Hundred Forty
Accent Design at 40 Four Pesos and Five Centavos
Floor Conference (P36,644.05)
Room

14 Materials and equipment delivered on the site but not completely put in place
shall NOT be included for payment.
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Section V1. Specifications

PROJECT NAME: Various Improvement of the DBM Building
Concrete Roof Deck

A. GENERAL NOTES AND CONDITIONS:

1. The Contractor shall guarantee the DBM XII that he is capable to complete the work as
specified in the approve plans, scope of work and specifications, bill of materials and contract
for the Reinforced Concrete Roof Deck.

2. The Contractor shall be properly and fully qualified to perform the class of work provided
herein, and that he is properly licensed, equipped, organized and financed to perform such
work. The Contractor shall perform all work in accordance with all conditions stipulated in the
contract.

3. The Contractor shall provide experienced and qualified manpower, tools and equipment
which are capable of producing the quality and quantity of work and materials required to
complete the project as specified in the approved scope of work and specifications, within time
as specified in the approved contract.

4. The Contractor shall undertake all the contingencies and other necessary works to complete
the project as it is intended by the DBM XII authorized representative. Bid tendered shall be
deemed complete in all aspects of the work.

5. Examination of Site: The Contractors submitting proposals for the project shall first examine
the site and note all conditions. All proposals shall take into consideration all conditions that
may affect the work under this contract.

6. Drawings and Specifications: The contract documents, agency estimate, instructions,
drawings, scope of work and specifications shall be considered as one and whatever is called
for by any of the documents shall be binding as if called for by all.

7. Prohibitions:
a. Smoking shall not be allowed within building, work and storage area.
b. Drinking of liquor shall not be allowed within the site.
c. Gambling of any type is strictly prohibited within the site.
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d. Carrying of items determined by DBM XII as “deadly instrument” is strictly
prohibited within the site.
e. Sleeping quarters are not allowed in the project site.
8. Washing area (to be determined by DBM XII) and facilities (to be provided by the
CONTRACTOR) shall be maintained for sanitation purposes.

9. CONTRACTOR is required to provide its workers with safety harness, goggles, facemasks
or shields when performing welding works and other related works.

10. All employees of the CONTRACTOR at the jobsite shall wear T-shirts or any appropriate
clothes.

11. Storage of Materials:

a. Scaffoldings shall be stacked in a stable and self-supporting manner. All sharp objects
shall be removed on all reusable lumber before storage.

b. Solid materials shall be stacked in tiers on solid, level surfaces not higher than 6 feet.
c. Reinforcing steel shall be stored in orderly piles away from walkways and roadways.

d. Empty bags and other dust-producing material shall be removed from the project site
as directed by the DBM XII.

12. Passageways and all access ways shall be kept free from construction materials obstructions
at all times.

13. The CONTRACTOR shall thoroughly clean the project site including all areas disturbed
by the construction activities to the full satisfaction of the DBM XII.

14. All works shall comply with applicable regulations of authorities having jurisdiction on the
project.

15. Standards of Material: Where the Technical Specifications or Drawings indicate the name
of the manufacturer or model of the materials, it should serve as a guide as to the size, strength,
quality or class of materials desired and shall be interpreted to mean that the item or another
fully equal or better for the service intended.

16. The visible silence of these Specifications and the Drawings to any detail, or noticeable
omission from them of a detailed description concerning any materials shall be regarded to
mean that “only materials of first class quality shall be used.

17. The CONTRACTOR shall, within Five (5) days after issuance of Notice to Proceed submit
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to DBM XII for approval a list of materials proposed to be used in the project, including
samples. All materials and equipment installed without prior approval of DBM XII shall be at
the risk of rejection.

18. The work shall be executed in a workmanlike manner and in accordance with the best
practices employed in modern construction/installations.

19. Only competent and efficient workers shall be employed by the CONTRACTOR and shall
upon written request of the DBM XII remove from the project site any employee who, in the
opinion of DBM XII, is incompetent or who obstruct the progress of the work.

20. The CONTRACTOR shall be responsible for all injury to persons and damage to DBM XII
and other property caused by the execution of the works and shall be liable for any claims
against DBM XII on account of such injury and / or damage.

21. The CONTRACTOR shall likewise provide necessary precaution to protect the property of
the OWNER against rain or other stormy weather condition and / or theft. The CONTRACTOR
shall be liable for any such damage or loss.

B. SCOPE OF WORKS AND SPECIFICATIONS:

Mobilization

e The CONTRACTOR shall provide and place temporary barricades,
railings, fencing, safety signage/warning signs and lights for the duration of
the project.

e The CONTRACTOR shall provide protective gears for the workers.

e The CONTRACTOR shall provide suitable portable toilet facilities at
approved location with proper enclosures for the use of workmen, and shall
maintain the same in sanitary operable conditions, all in conformity with
the local regulations.

e The CONTRACTOR shall provide such other temporary building, as
maybe required, for safe storage of tools and materials. Such structures shall
be located only on area approved by the AS.

e DBM shall provide for temporary power facility required for the entire
repainting works phase. The CONTRACTOR shall provide conduits, wires,
connections and accessories and labor.

e DBM shall provide temporary water facility that will be used during the
entire repainting works stage.

e The CONTRACTOR shall install, operate, and maintain adequate number
of temporary hoists, scaffolds, runways, ladders, safety nets and the like as
required for the proper execution of the work. Safety precautions shall at
all times be observed.
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e All temporary services and facilities installed by the CONTRACTOR shall
be removed by the CONTRACTOR upon completion of this contract or as
directed by the DBM. The CONTRACTOR shall restore any damage or
alteration caused by such removal and during the project implementation.

LOT1 Project Name: Painting Works of Concrete Floor Slab of Roof Deck

Work Plan from mobilization to demobilization - should not extend beyond the derivable dates,
as indicated below:

Accomplishments at Nth Cal-days

Work Clusters from Contractor’s Date of Receipt
of the NTP
Mobilization of construction materials and
consumables; deployment of manpower and
equipment; secure necessary permits;
provision of safety signages and
paraphernalia.
Surface Preparation and Painting Works Ist to 20th Calendar Day
on Concrete Floor: Removal of loose
concrete; Clean and Vacuum the area and e Completion of 188.5 sq.m. (50%) on
Fixing cracks, gaps, filling large openings or before the 10th day

with concrete filler, applying base coat using
Concrete Epoxy low viscocity and applying
topcoat using Chlorinated Ruber Solvent
Based Floor Coating (3 coats)

e Completion of 377 sq.m. (100%) on
or before the 20th day, including
Project Turnover

Punch-listing, Rectification of Punch-list
Items, Cleaning, Restoration of all affected

facilities/areas and other related fixtures due
to painting works.

Estimated coverage of the painting works: Total Area ( 377 sqm)

SCOPE OF WORK

The CONTRACTOR shall undertake the work implementation of the “Rubberized
Painting of Concrete Floor Slab” all in accordance with the specifications and subject to
the terms and conditions of the contract.

Surface Preparation

e Prepare surfaces in a skillful manner to produce finished work of first-class
appearance and durability.

e C(Clean surfaces and ensure that they are dry prior to application of base coat
using Concrete Epoxy low viscosity. When cleaning the surfaces, make
sure that they are free from rust, dirt, oil, grease and other foreign matter.
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e Repair all voids, cracks, nicks, dents, etc. with suitable patching material.

e To ensure proper treatment, allow applied treatments to remain on the
surface for twenty-four (24) hours. Let dry thoroughly before applying a
new coat of paint.

e Haul and dispose debris properly and to be placed to designated areas
provided by DBM.

Painting

e Mix paint with proper consistency. Stir paint thoroughly to keep pigment
in even suspension when paint is being applied.

e Unless otherwise indicated, apply paint in three coats (priming, body and
finish) and allow each coat to dry thoroughly before applying the next coat
(at least 48 hours between application of coats). A DBM representative will
conduct inspection on each coat before proceeding to work.

e If at three coats the surface has not been satisfactorily finished, the
CONTRACTOR shall apply additional number of coats to obtain desired
evenness, at no cost to the DBM.

e Touch up knots, pitch streaks, etc. Use approved sealer for exterior surfaces.

Painting Schedule

e Always start at top of the surface and work downwards.
¢ Finish surfaces in accordance with the manufacturer’s recommendation.
e Do not remix paints of different types.

Punch List, Cleaning, Clearing and Turn-Over

Correct all noted punch lists, defects and/or needed replacements identified and
observed.

Restore to its original condition any facilities and fixtures that has been
damaged due to painting works and accidents arising during implementation, if
any.

Clean, clearing of the area, and hauling and disposal of debris properly before
turn-over.

Demobilize and turn-over the entire project for acceptance of HOPE.

MATERIALS REQUIREMENTS

Use one brand and color all throughout, for approval of the HOPE. All exposed
finish hardware, lighting fixtures and accessories, plumbing fixtures and
accessories, glasses and the likes shall be adequately protected prior to painting
works. All other surfaces which would be endangered by stains and paint marks
should be taped and covered with craft paper or similar materials.

Delivery of the materials must be supported by an official receipt or delivery
receipt duly signed by the authorized representative. It should be accompanied by
a certification attesting that the paint was sourced from the manufacturer.

For base coat use Concrete Epoxy low viscosity use 2 coats or as needed.

For topcoat, use Chlorinated Rubber Solvent Based Floor Coating (3 coats)
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LOT 2

Project Name: Installation of Ceiling on 4th Floor (covered Roof Deck)

Work Plan from mobilization to demobilization - should not extend beyond the derivable dates,

as indicated below:

Accomplishments at Nth Cal-days

GI Pipe Sch. 40 and/or H-Frame within and
along the perimeter of DBM Building.

k Cl
Work Clusters from Contractor’s Date of Receipt
of the NTP
Mobilization of construction materials and
consumables; deployment of manpower and
equipment; provision of safety signages and
paraphernalia.
Installation and Dismantling of Scaffolding | 1st to 20th Calendar Day

e Completion of Ceiling joist. (45%)
on or before the 10th day

e Completion of spandrel and wooden-
design metal cladding for ceiling.
(100%) on or before the 20th day,
including Project Turnover

*Installation of Ceiling joist using 4.5 mm
metal furring, carrying channel, wall angle,
and accessories.

*Installation of spandrel panels and metal
cladding for ceiling

*Electrical works

*Installation of Fixtures

*Punch-listing, Rectification of Punch-list
Items,

*Cleaning, Restoration of all affected
facilities/areas, and other related

fixtures due to ceiling works.

Estimated coverage of the ceiling works: Total Area ( 520 sqm)

SCOPE OF WORK

The CONTRACTOR shall undertake the work implementation of the “Installation of Ceiling
on 4" Floor (covered Roofdeck)” all in accordance with the specifications and subject to the
terms and conditions of the contract. the concrete floor

Site Preparation

¢ Installation of metal scaffolding and H-frame along the perimeter of the
building and within the working areas.

30



e Haul and dispose construction waste and debris properly and to be placed
to designated areas provided by DBM.

Installation of Ceiling Joist

e Install ceiling joist with prover levelling and alignment
e Use 4.5 mm metal accessories or its equivalent for the metal joist
e Provide sufficient hanger and W-clips to avoid sagging.

Ceiling Works

e Use spandrel on ceiling exterior ceiling

e Use Wooden Metal Cladding for interior Ceiling.

e Use prescribed thickness of Cement Board for facade and false beam as
indicated on plans.

Punch List, Cleaning, Clearing and Turn-Over

e Correct all noted punch lists, defects and/or needed replacements identified and
observed.

e Restore to its original condition any facilities and fixtures that has been
damaged due to painting works and accidents arising during implementation, if
any.

e C(lean, clearing of the area, and hauling and disposal of debris properly before
turn-over.

e Demobilize and turn-over the entire project for acceptance of HOPE.

MATERIALS REQUIREMENTS
e Use 4.5 mm thickness Metal Furring, Carrying Channel, Wall Angel and standard
accessories.

e Use 0.40mm metal panel or spandrel on exterior ceiling
e Use 0.40mm wooden metal cladding on exterior ceiling.
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LOT 3 Project Name: Installation of Framed-glass Balustrades and Wall Awning

Work Plan from mobilization to demobilization - should not extend beyond the derivable dates,
as indicated below:

Work Clusters Accomphshmen:cs at Nth Cal-days
from Contractor’s Date of Receipt
of the NTP

Mobilization of construction materials and
consumables; deployment of manpower and
equipment; provision of safety signages and
paraphernalia.

Installation and Dismantling of Scaffolding | 1st to 20th Calendar Day
GI Pipe Sch. 40 and/or H-Frame along the

perimeter of DBM Buildings or areas where e Completion of framed-glass
it is necessary. balustrades. (60%) on or before the
12th day

e Completion of wall awning and fixed
glass. (100%) on or before the 20th
day, including Project Turnover

*Installation of framed-glass balustrades that
includes but not limited to installation of
Stainless Post and frames and installation of
12 mm Clear glass for railings including clips
and accessories.

*Installation of wall awning and fixed glass
using analok frame and 6mm clear glass
including sealants and accessories.

*Punch-listing, Rectification of Punch-list
Items,

*Cleaning, Restoration of all affected
facilities/areas, and other related

fixtures due to painting works.

SCOPE OF WORK

The CONTRACTOR shall undertake the work implementation of the “Installation of framed-
glass balustrades and wall awning with fixed glass™ all in accordance with the specifications
and subject to the terms and conditions of the contract.
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Scaffolding Installation

e Installation of Scaffolding GI Pipe Sch. 40 and/or H-Frame along the
perimeter of DBM Buildings or areas where it is necessary.

e Dismantling of Scaffolding GI Pipe Sch. 40 and/or H-Frame installed after
the work is done.

e Haul and dispose construction waste properly and to be placed to designated
areas provided by DBM.

e Installation of framed-glass balustrades and wall awning with fixed glass

e Installation of framed-glass balustrades that includes but not limited to
installation of Stainless Post and frames.

e Installation of 12 mm Clear glass for railings including clips and
accessories.

e Installation of wall awning and fixed glass using analok frame and 6mm
clear glass including sealants and accessories.

Punch List, Cleaning, Clearing and Turn-Over

Correct all noted punch lists, defects and/or needed replacements identified and
observed.

Restore to its original condition any facilities and fixtures that has been
damaged due to installation works and accidents arising during implementation,
if any.

Clean, clearing of the area, and hauling and disposal of debris properly before
turn-over.

Demobilize and turn-over the entire project for acceptance of HOPE.

MATERIALS REQUIREMENTS

Stainless Steel frames (Non-porous metal) shall conform to the requirements of
ASTM A276M, Standard Specification for stainless bars and shapes as called for
in the plans and Aluminum frame for wall awning shall conform to IS standard
accepted in the Philippines.

Use Stainless Post and frames and installation of 12 mm Clear glass for railings
including clips and accessories.

Installation of wall awning and fixed glass using analok frame and 6mm clear
glass including sealants and accessories.
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LOT4 Project Name: Installation of Wall Accent Design at 4th Floor Conference Room

Work Plan from mobilization to demobilization - should not extend beyond the derivable dates,
as indicated below:

Work Clusters Accomphshmen:cs at Nth Cal-days
from Contractor’s Date of Receipt
of the NTP

Mobilization of construction materials and
consumables; deployment of manpower and
equipment; provision of safety signages and
paraphernalia.

Installation of wall accent design Ist to 20th Calendar Day

e 50% completion of work on or before
the 10th day

e 100% completion on or before the
20th day, including Project Turnover

*Installation of electricals

*Punch-listing, Rectification of Punch-list
Items,

*Cleaning, Restoration of all affected
facilities/areas, and other related

fixtures due to painting works.

SCOPE OF WORK

The CONTRACTOR shall undertake the work implementation of the “Installation of Wall
Accent Design at 4™ Floor Conference Room” all in accordance with the specifications
and subject to the terms and conditions of the contract.

Installation of Wall Accent

e Metal framing of standard quality is to be used.
e Maintain alignment of the accent frame, and install polygranite sheet on
marine board, and PVC Fluted panel.

Electrical Works

e Installation of pipings, wirings and conduits.
¢ Installation of electrical fixture including strip lights.
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Punch List, Cleaning, Clearing and Turn-Over

Correct all noted punch lists, defects and/or needed replacements identified and
observed.

Restore to its original condition any facilities and fixtures that has been
damaged due to painting works and accidents arising during implementation, if
any.

Clean, clearing of the area, and hauling and disposal of debris properly before
turn-over.

Demobilize and turn-over the entire project for acceptance of HOPE.

MATERIALS REQUIREMENTS

Use one standard brand for polygranite sheet and PVC Fluted Panel for approval
of the HOPE. All exposed finish hardware, lighting fixtures and accessories,
plumbing fixtures and accessories, glasses and the likes shall be adequately
protected prior to painting works. All other surfaces which would be endangered
by stains and paint marks should be taped and covered with craft paper or similar
materials.

Delivery of the materials must be supported by an official receipt or delivery
receipt duly signed by the authorized representative. It should be accompanied by
a certification attesting that the paint was sourced from the manufacturer.

Use Polygranite sheet on % Marine plywood for accent wall

Use PVC Fluted panel with foam for acoustic accent.

All other materials and scopes of work not specifically mentioned herein shall follow the
standard construction procedures and sound engineering practices.
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Section VII. Drawings

Refer to the attached Drawings.
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Section VIII. Bill of Quantities

Project ID : Various Improvement of DBM Building Concrete Roof Deck
Project Name : DBM12-PB-2024-11-04
Location : Department of Budget and Management RO-12, Barangay Morales, Koronadal City
LOT 1 Project Name: FaintinE Works of Concrete Floor 5lab of Roof Deck
L'[l"l’ as

Mobilization/Demobilization 1
Temporary Utilities (Electricities & Water) 1 lot
Temporary Facilities 1 I|:|t
Construction Safety/PPEs 1

Cleaning of surface and fixing of cracks, gaps, and filling large
opening with concrete filler

Concrete Epoxy low viscocity [A&B)

Chiorinated Rubber Solvent Based Floor Coating I-! 5- Eal

Acrylic Reducer 15 gal

Various Paint Brush, Baby Roller, etc. 1 lot
LOT 2 Project Name: Installation of CeilinE on 4th Floor (covered Roof Deck)
L'[l"l’ as

Mobilization/Demobilization 1
Temporary Utilities (Electricities & Water) 1 I|:|t
Temporary Facilities & Scaffold ing 1 I|:|t
Construction Safety/PPEs 1

0.40mm_Metal Furring L
0.40mm Carrying Channal 3IIII] L
Wall Angle 150 L
W-Clip 1500 peLS

Consummables Accessories [Metal drill bit,cutting disk, blind

rivets, et

0.40mm % 0.14m Wooded 1 Metal spandrel with holes

0.40mm x 1.14m Wooden 1 Metal Cladding xilill] I.m
Bmmx2xd Smart Board 0 pLs
Consummanles Accessonias |Metal darill bit, cutting disk, blind

rivets, etc.)

Painting of false beam
| | Installation of concuit pipes, wires, Fttlngs and fixtures | | |
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Project ID : Various Improvement of DBM Building Concrete Roof Deck
Project Name : DBM12-PB-2024-11-04

Location : Department of Budget and Management RO-12, Barangay Morales, Koronadal City

Project Mame: Installation of Framed-glass Balustrades and Wall Awning

MOBILIZATION/SCAFFOLDING/DEMOBRILIZATION 1 lot
Temporary Utilities (Electricities & Water) 1 lot
Temporary Facilities & Scaffolding 1 lot
Construction Safety/PPEs 1

Installation of Stainless Post and railings, 12 mm glass
including clips and accessories

Installation of Stainless Post and railings, 12 mm glass
including clips and accessories 1 lot

LOT 4 Project Mame: Installation of Wall Accent Design at Conference Room

| |Mobilization/Demobilization/Temfacil [ 1 | ot |

‘Wall Accent Design with accessories
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Section IX. Checklist of Technical and Financial
Documents
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Checklist of Technical and Financial Documents

I. TECHNICAL COMPONENT ENVELOPE

Class “A” Documents

Legal Documents

[] @

Valid PhilGEPS Registration Certificate (Platinum Membership) (all pages);
or

[] ® R_egistration certificate from Securities and Exchange Commission (SEC),

[]©

[

Department of Trade and Industry (DTI) for sole proprietorship, or
Cooperative Development Authority (CDA) for cooperatives or its equivalent
document;

and

Mayor’s or Business permit issued by the city or municipality where the
principal place of business of the prospective bidder is located, or the
equivalent document for Exclusive Economic Zones or Areas;

and

Tax clearance per E.O. No. 398, s. 2005, as finally reviewed and approved by
the Bureau of Internal Revenue (BIR).

Technical Documents

[]®
[]

[] M
[]®

W)
L]
[]

[

[] &

Statement of the prospective bidder of all its ongoing government and private
contracts, including contracts awarded but not yet started, if any, whether
similar or not similar in nature and complexity to the contract to be bid; and
Statement of the bidder’s Single Largest Completed Contract (SLCC) similar
to the contract to be bid, except under conditions provided under the rules;
and
Philippine Contractors Accreditation Board (PCAB) License;
or
Special PCAB License in case of Joint Ventures;
and registration for the type and cost of the contract to be bid; and
Original copy of Bid Security. If in the form of a Surety Bond, submit also a
certification issued by the Insurance Commission;
or
Original copy of Notarized Bid Securing Declaration; and
Project Requirements, which shall include the following:

a.  Organizational chart for the contract to be bid;

b. List of contractor’s key personnel (e.g., Project Manager, Project
Engineers, Materials Engineers, and Foremen), to be assigned to the
contract to be bid, with their complete qualification and experience
data;

c.  List of contractor’s major equipment units, which are owned, leased,
and/or under purchase agreements, supported by proof of ownership or
certification of availability of equipment from the equipment
lessor/vendor for the duration of the project, as the case may be; and

Original duly signed Omnibus Sworn Statement (OSS);

40



and if applicable, Original Notarized Secretary’s Certificate in case of a
corporation, partnership, or cooperative; or Original Special Power of
Attorney of all members of the joint venture giving full power and authority
to its officer to sign the OSS and do acts to represent the Bidder.

Financial Documents

1O

[] (m)

[] ™

The prospective bidder’s audited financial statements, showing, among others,
the prospective bidder’s total and current assets and liabilities, stamped
“received” by the BIR or its duly accredited and authorized institutions, for
the preceding calendar year which should not be earlier than two (2) years
from the date of bid submission; and

The prospective bidder’s computation of Net Financial Contracting Capacity
(NFCCQ).

Class “B” Documents
If applicable, duly signed joint venture agreement (JVA) in accordance with
RA No. 4566 and its IRR in case the joint venture is already in existence;
or
duly notarized statements from all the potential joint venture partners stating
that they will enter into and abide by the provisions of the JVA in the instance
that the bid is successful.

II. FINANCIAL COMPONENT ENVELOPE
[ ] (o) Original of duly signed and accomplished Financial Bid Form; and

Other documentary requirements under RA No. 9184

[] ®
[] @

] ®

Original of duly signed Bid Prices in the Bill of Quantities; and

Duly accomplished Detailed Estimates Form, including a summary shee
indicating the unit prices of construction materials, labor rates, and equipmen
rentals used in coming up with the Bid; and

Cash Flow by Quarter.
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