






**DBM Regional Office V- Procurement Monitoring Report  
For the period January 1 to June 30, 2021**

Code (UACS/PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)																	
				Pre-Proc Conference	Ads/Post of IB	Pre-bid Conference	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing PO	Notice to Proceed	Delivery/Completion	Inspection & Acceptance		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Con	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Delivery/Completion/Acceptance (If applicable)																		
H2	One (1) Unit Printer Dot Matrix	DBM-ROV	NP-53.9-Small Value Procurement	N/A	17-Dec-20	N/A	N/A	28-Dec-20	N/A	N/A	N/A	N/A	17-Feb-21	N/A	22-Feb-21	22-Feb-21	2021 GAA	45,000.00		45,000.00	44,825.00		44,825.00		N/A	N/A	N/A	N/A	N/A	N/A																		
<b>Total Alloted Budget of Procurement Activities</b>																	2,875,282.05																															
<b>Total Contract Price of Procurement Activities Conducted</b>																	2,581,961.15																															
<b>Total Savings (Total Alloted Budget - Total Contract Price)</b>																	293,320.90																															
<b>ON-GOING PROCUREMENT ACTIVITIES</b>																																																
A3	Semi-Expendable Property Plant & Equipment (2020 GAA Continuing Appropriations)																																															
A3.1	* Thirty (30) units Swivel Chairs	FAD/ TD	NP-53.9-Small Value Procurement	N/A	13-May-21	N/A	N/A	01-Jun-21	23-Jun-21	24-Jun-21 to 01-Jul-21 (Period covered)						2020 GAA (11465 Continuing Appropriation)	315,000.00	315,000.00		266,640.00	266,640.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	All other procurement activities to be completed in the next semester																	
A3.2	* Twenty five (25) units Conference Tables	FAD/ TD	NP-53.9-Small Value Procurement	N/A	13-May-21	N/A	N/A	19-May-21	N/A	20-May-21 to 25-May-21 (Period covered)	The NOA was sent for approval on 23-Jun-21	23-Jun-21	23-Jun-21			2020 GAA (11465 Continuing Appropriation)	125,000.00	125,000.00		109,425.00	109,425.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A																		
<b>Total Alloted Budget of On-going Procurement Activities</b>																	440,000.00																															

Prepared by:  
  
**KAREN M. ALAURIN**  
Member, BAC Secretariat

Recommended for Approval by:  
  
**ANTONIO F. VILLANUEVA, JR.**  
BAC Chairperson

APPROVED:  
  
Digitally signed by Renato M. de Vera  
Date: 2021.09.30 14:35:03 +08'00'  
**RENATO M. DE VERA, MNSA, CESO III**  
Head of the Procuring Entity